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Orig. Est. Total Est. Reported Orig. Est. Est. Reported
Tracking ID Description UM Quantity Quantity Quantity % Completed Equipment Cost Equipment Cost Equipment Cost Variance Variance %
1000 Paving TON 15,000.00 14,450.00 1,029.00 7.12% $8,901.38 $8,901.38 $4,247.05 ($4,654.33) -52.29%
1400 Demolition CY 2,000.00 2,000.00 500.00 25.00% $1,401.04 $1,401.04 $1,924.20 §523.16 37.34%
1600 Clearing ACRE 5.00 5.00 2.25 45.00% $1,276.69 $1,276.69 $8,730.54 $7,453.85 583.84%
1800 Excavation CY 5,000.00 5,500.00 4,554.00 82.80% $15,443.69 $15,857.69 $11,558.56 ($4,299.13) -27.11%
1950 Guardrail LF 3,250.00 3,250.00 600.00 18.46% $0.00 $0.00 $438.12 $438.12 0.00%
2300 Asphalt SY 19,500.00 19,500.00 0.00 0.00% $0.00 $0.00 $3,291.46 $3,291.46 0.00%
2400 Pipe LF 4,105.00 4,105.00 200.00 4.87% $1,177.72 $1,177.72 $896.65 ($281.07) -23.87%
2401 2" PE LF 1,000.00 1,000.00 70.00 7.00% $0.00 $0.00 $154.55 $154.55 0.00%
2402 4" PE LF 1,000.00 1,000.00 70.00 7.00% $0.00 $0.00 $0.00 $0.00 0.00%
4250 Erosion Control  SY 25,000.00 25,000.00 0.00 0.00% $0.00 $0.00 $0.00 $0.00 0.00%
FOO1 Fuel 5,750.00 $0.00 $0.00 $1,389.75 $1,389.75 0.00%
Lunch Lunch 0.00 $0.00 $0.00 $0.00 $0.00 0.00%
PERO1 Per Diem 0.00 $0.00 $0.00 $0.00 $0.00 0.00%

Totals: $28,614.53 $32,630.88 $4,016.35 14.04%
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