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Job Item Progress Summary

Job Number: 2013-1111 Project Name: Regional Development

Job Title: Regional Development Project Manager: Clark Hemming

Fiters: Date Range - Last 30 Days[11/21/2013 - 12/20/2013]; Show details- Yes

Estimate Items

Amount
Estim ated Unit Total Est. Unit Est. Total Qty. Est. Cost Amount Earned Qty. Est. Cost Earned

Job Number Item ID Item # Description Quantity UM Price Price Cost Cost This Period This Period This Period To Date To Date To Date

2013-1111 100 100 Common Excavation 5,500.00 CY $20.00 $110,000.00 $12.39 $68,164.51 2,200.00 $27,265.80 $44,000.00 3,700.00 $45,856.12 $74,000.00
Date Forem an Field Log ID Qty.
12/20/2013 Jarrett Royce 1275 2,200.00

2013-1111 700 700 Place Bituminous Asphalt at a 25,000.00 SY $6.46 $161,500.00 $22.00 $550,000.00 0.00 $0.00 $0.00 7,400.00 $162,800.00 $47,804.00

Depth of 1.5"

2013-1111 1100 1100 Guard Rail - Type 1 1,500.00 LF $22.12 $33,180.00 $18.00 $27,000.00 0.00 $0.00 $0.00 200.00 $3,600.00 $4,424.00

2013-1111 1850 1850 Fumish And Install 36" RCP 800.00 LF $97.49 $77,992.00 $79.00 $63,198.44 375.00 $29,624.27 $36,558.75 375.00 $29,624.27 $36,558.75
Date Forem an Field Log ID Qty.
12/20/2013 Jarrett Royce 1275 375.00

Totals $382,672.00 $708,362.95 $56,890.07 $80,558.75 $241,880.39 $162,786.75
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