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Orig. Est. Total Est. Reported Orig. Est. Est. Reported
Tracking ID Description UM Quantity Quantity Quantity % Completed Labor Cost Labor Cost Labor Cost Variance Variance %
1000 Paving TON 15,000.00 14,450.00 1,029.00 7.12% $5,340.83 $5,340.83 $6,728.90 $1,388.07 25.99%
1400 Demoilition €Y 2,000.00 2,000.00 500.00 25.00% $1,178.69 $1,178.69 $1,275.50 $96.81 8.21%
1600 Clearing ACRE 5.00 5.00 2.25 45.00% $2,893.56 $2,893.56 $5,618.41 $2,724.85 94.17%
1800 Excavation CY 5,000.00 5,500.00 4,554.00 82.80% $12,844.52 $13,672.52 $10,309.79 ($3,362.73) -24.59%
1950 Guardrail LF 3,250.00 3,250.00 600.00 18.46% $0.00 $0.00 $1,116.10 $1,116.10 0.00%
2300 Asphalt SY 19,500.00 19,500.00 0.00 0.00% $0.00 $0.00 $5,396.58 $5,396.58 0.00%
2400 Pipe LF 4,105.00 4,105.00 200.00 4.87% $1,179.04 $1,179.04 $2,312.63 $1,133.59 96.14%
2401 2" PE LF 1,000.00 1,000.00 70.00 7.00% $140.00 $140.00 $0.00 ($140.00) -100.00%
2402 4" PE LF 1,000.00 1,000.00 70.00 7.00% $210.00 $210.00 $0.00 ($210.00) -100.00%
4250 Erosion Control SY 25,000.00 25,000.00 0.00 0.00% $0.00 $0.00 $0.00 $0.00 0.00%
FOO1 Fuel 5,750.00 $0.00 $0.00 $0.00 $0.00 0.00%
Lunch Lunch 0.00 $0.00 $0.00 $0.00 $0.00 0.00%
PERO1 Per Diem 0.00 $0.00 $0.00 $200.00 $200.00 0.00%

Totals: $23,786.64 $24,614.64 $32,957.91 $8,343.27 33.90%
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