B2W

DISPATCH

i\ [ 4+ ©

Report Preview

Start date: i MINULL  End date: 24 [V nuLL

Date range: ILast 7 Days ﬂ Job notes contains: MULL

Project manager: (Al b Job status: (Al v View Report
lob number: (Al w EstimatedValues: IF’F'I'FEItE ﬂ

Show accounts with zero guantities: |ND ﬂ

4 4 of 1 I [l <h IlED% w Find | Mext Select a format |+ | Export k1 | 2~
Job Activity Summary Report

Filters: Date Range - Last 7 Days [11/30/2013 - 12/6/2013]

Project Estimated Reported Estimated Reported Estimated Reported
Job Number Job Name Manager Job Notes Total Cost Total Cost Variance Labor Cost Labor Cost Variance Equip. Cost Equip. Cost Variance
2007-0010 NH DOT Improvements Of Rt 93, Ed Ruppert $31,174.00 $£5,475.82 ($25,698.18) 5,/772.00 0.00 (5,772.00) 3,240.00 5,475.82 2,235.82
Concord

2007-0011 New Parking Lot Construdtion Ed Ruppert $12,707.30 $9,911.02 ($2,796.28) 2,071.00 0.00 (2,071.00) 293.50 9,911.02 9,617.52
Totals: $43,881.30 $15,386.84 ($28,494.46) 7,843.00 0.00 (7,843.00) 3,533.50 15,386.84 11,855.34
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