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A New Level of Success
Maximizing Accuracy, Efficiency, and Profitability.
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Learn More

ADMINISTRATION TRACK &) DISPATCH %% MAINTAIN WHAT'S NEW
W\ Work on Resources > Create Field Log > View Job Board > View Maintenance Requests e Entern
-equests and work orders
(sl Look at Reports >  View Field Logs >  Equipment Moves >  View Work Orders requests and work orders.
* Record hours and parts when
£ Change Settings >  View Jobs >  Trucking Orders >  Schedule Work Orders completing work orders.
> Delivery Orders > View Equipment » Automatically create employee

operator assignments.
> View Map of Locations

» Additional usability
enhancements.

e Enhancements to B2W Mobile
tablet app.

DASHBOARD Change Dashboard

What's New in this Release

Back to Previous Report

Job Number Job Title Project Manager Total Estimated Cost Reported Cost Variance Variance %
2005-0086 Fox Hill Development Ed Ruppert $2,522,219.12 $386,768.06 ($2,135,451.07) 15.33% SUPPORT
2007-0010 NH DOT Improvements Of Rt 93, Concord Ed Ruppert $16,697,558.52 §57,700.70 ($16,639,857.82) 0.35%
, ) » Online Help Area
2007-0011 New Parking Lot Construction Ed Ruppert §222,243.85 $101,780.36 ($120,463.49) 45.80%
» Technical Support Website
2010-001 St. George's Park Redevelopment Ed Ruppert $1,431,960.25 $137,287.47 (51,294,672.78) 9.59%
2012-0012 Phantom Bay Project Jan Crowe $1,492,218.44 $0.00 (%1,492,218.44) 0.00%
900111 Seylor Ave. Redevelopment Ed Ruppert $124,835.84 $26,914.20 ($97,921.64) 21.56%
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