
Asphalt [1000]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-003 St. George's Park 

Redevelopment
2300 Paving 5,145.00 2,675.00 MT 51.99% $11,902.47 $14,339.00 $7,975.55 $11,025.20 $146,055.00 $146,580.00

Totals: $11,902.47 $14,339.00 $7,975.55 $11,025.20 $146,055.00 $146,580.00

Bridge [1100]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2007-0012 General Sullivan Bridge 

Expansion
1275-1100 Structural Support Repair 5.00 0.20 EACH 4.00% $1,884.09 $805.00 $2,197.56 $0.00 $5,355.00 $931.35

Totals: $1,884.09 $805.00 $2,197.56 $0.00 $5,355.00 $931.35

Cabling [3900]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 3900 Aerial Fiber 7,000.00 3,085.00 LF 44.07% $6,750.48 $4,442.59 $2,886.99 $4,075.40 $1,943.55 $1,943.55

Totals: $6,750.48 $4,442.59 $2,886.99 $4,075.40 $1,943.55 $1,943.55

Clearing [2810]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2007-0011 New Parking Lot 

Construction
2810 Clearing 10.00 10.00 ACRE 100.00% $6,615.10 $2,336.00 $2,464.90 $1,002.08 $0.00 $0.00

Totals: $6,615.10 $2,336.00 $2,464.90 $1,002.08 $0.00 $0.00

Concrete [1200]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 1200 Concrete 5,445.00 1,025.00 CY 18.82% $6,949.66 $9,857.68 $4,614.50 $12,178.48 $159,015.94 $136,015.31

2006-003 St. George's Park 
Redevelopment

1200 Concrete Deck 5,400.00 200.00 m3 3.70% $571.69 $1,336.82 $379.84 $2,205.70 $24,360.00 $26,250.00

Cross-Job Production Account History Report

Filters: Job number - 2006-002, 2006-003, 2007-0010, 2007-0011, 2007-0012;  Estimated values - Prorate;  Costs to show - Total Costs;  Show items having no activity - No

Page 1 of 129/9/2019 12:09 PM Produced by B2W Software, Inc.

http://localhost/B2W/JobGeneralInformationView.aspx?objectID=3d40bbd2-157c-4297-b40c-a4e9000b1cec
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=3d40bbd2-157c-4297-b40c-a4e9000b1cec
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=03085eb4-b3d9-4c25-9afb-a4e9000b1d3b
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=03085eb4-b3d9-4c25-9afb-a4e9000b1d3b
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=e43d5ef5-ee0a-495d-a460-a30101080157
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=e43d5ef5-ee0a-495d-a460-a30101080157
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=b47c4e37-8d3b-4250-8dee-a664015c52b6
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=b47c4e37-8d3b-4250-8dee-a664015c52b6
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=fa9d3b86-4e11-4a9c-a502-a4e200aa731d
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=fa9d3b86-4e11-4a9c-a502-a4e200aa731d
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=9e740376-75a6-4f17-a451-a4e200aa7402
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=9e740376-75a6-4f17-a451-a4e200aa7402
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=bacfe0c0-bc97-44dd-b7a7-a3010108014b
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=bacfe0c0-bc97-44dd-b7a7-a3010108014b
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=3d75c199-912c-49f6-9a28-a30101080aee
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=3d75c199-912c-49f6-9a28-a30101080aee
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=fa9d3b86-4e11-4a9c-a502-a4e200aa731d
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=fa9d3b86-4e11-4a9c-a502-a4e200aa731d
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=478c10f8-c557-4c30-a7c5-a4e200aa7402
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=478c10f8-c557-4c30-a7c5-a4e200aa7402
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=3d40bbd2-157c-4297-b40c-a4e9000b1cec
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=3d40bbd2-157c-4297-b40c-a4e9000b1cec
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=df083ad0-18dd-4d3b-8496-a4e9000b1d3b
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=df083ad0-18dd-4d3b-8496-a4e9000b1d3b


Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported
$146,580.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $165,933.02 $171,944.20

$146,580.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $165,933.02 $171,944.20

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$931.35 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $9,436.65 $1,736.35

$931.35 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $9,436.65 $1,736.35

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$1,943.55 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,581.02 $10,461.54

$1,943.55 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,581.02 $10,461.54

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$0.00 $4,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $13,080.00 $3,338.08

$0.00 $4,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $13,080.00 $3,338.08

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported
$136,015.31 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $170,580.10 $158,051.47

$26,250.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $25,311.53 $29,792.52
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Concrete [1200]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2007-0012 General Sullivan Bridge 

Expansion
1795-1200 Reinforced Concrete 

Bridge Deck (12")
25,000.00 25.00 SY 0.10% $55.94 $805.00 $36.11 $0.00 $1,344.85 $931.35

Totals: $7,577.29 $11,999.49 $5,030.45 $14,384.18 $184,720.79 $163,196.66

Conduit [3990]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 3990 Conduit 3,200.00 2,411.00 LF 75.34% $6,421.72 $4,600.00 $3,740.81 $4,000.00 $5,695.99 $12,067.75

2006-003 St. George's Park 
Redevelopment

3990 Fiber 4,200.00 100.00 m 2.38% $219.72 $1,031.09 $137.73 $237.80 $4,200.00 $4,200.00

Totals: $6,641.44 $5,631.08 $3,878.54 $4,237.80 $9,895.99 $16,267.75

Demolition [1400]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 1400 Demolition 19,700.00 1,500.00 CY 7.61% $2,687.30 $2,468.34 $3,623.45 $2,586.05 $0.00 $0.00

2006-003 St. George's Park 
Redevelopment

1400 Demolition 10,000.00 500.00 m3 5.00% $657.99 $1,616.68 $795.85 $2,081.70 $0.00 $0.00

Totals: $3,345.30 $4,085.02 $4,419.31 $4,667.75 $0.00 $0.00

Directional Drilling [6350]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 6350 Electrical Work 4,800.00 1,000.00 LF 20.83% $1,298.56 $744.69 $2,735.81 $850.00 $2,362.50 $2,362.50

2006-003 St. George's Park 
Redevelopment

6350 Directional Drill 1,000.00 20.00 m 2.00% $167.71 $744.69 $309.31 $850.00 $420.00 $0.00

Totals: $1,466.27 $1,489.38 $3,045.12 $1,700.00 $2,782.50 $2,362.50

Electrical [1700]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 1700 Street Lamps 20.00 17.00 EACH 85.00% $8,365.06 $6,863.64 $3,694.41 $8,010.35 $19,485.47 $2,802.92

Totals: $8,365.06 $6,863.64 $3,694.41 $8,010.35 $19,485.47 $2,802.92
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Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$931.35 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,436.90 $1,736.35

$163,196.66 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $197,328.53 $189,580.34

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported
$12,067.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $15,858.52 $20,667.75

$4,200.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $4,557.45 $5,468.89

$16,267.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $20,415.97 $26,136.63

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$0.00 $3,169.42 $0.00 $0.00 $0.00 $0.00 $0.00 $9,480.17 $5,054.39

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,453.85 $3,698.38

$0.00 $3,169.42 $0.00 $0.00 $0.00 $0.00 $0.00 $10,934.02 $8,752.77

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$2,362.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,396.87 $3,957.19

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $897.02 $1,594.69

$2,362.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $7,293.89 $5,551.88

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$2,802.92 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $31,544.94 $17,676.91

$2,802.92 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $31,544.94 $17,676.91

Page 4 of 129/9/2019 12:09 PM Produced by B2W Software, Inc.



Erosion Control [4250]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 4250.a Geotextile 8,520.00 2,750.00 SY 32.28% $402.32 $1,349.90 $60.29 $199.10 $5,197.50 $5,244.75

2006-002 Fox Hill Development Job 4250.b Silt Fence 6,580.00 5,150.00 LF 78.27% $3,013.73 $3,073.54 $451.63 $1,915.24 $5,407.50 $5,412.75

2006-003 St. George's Park 
Redevelopment

4250 Erosion Control 6,000.00 2,000.00 m2 33.33% $260.66 $1,174.58 $49.80 $145.00 $4,725.00 $4,725.00

Totals: $3,676.70 $5,598.02 $561.71 $2,259.34 $15,330.00 $15,382.50

Excavation [1800]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 1800 Excavation 20,500.00 17,705.00 CY 86.37% $46,124.16 $48,208.38 $40,112.87 $50,746.87 $0.00 $0.00

2006-003 St. George's Park 
Redevelopment

1800 Excavation 18,000.00 7,610.00 m3 42.28% $9,913.15 $23,493.09 $13,780.68 $23,374.15 $0.00 $0.00

2007-0010 NH DOT Improvements Of 
Rt 93, Concord

1800 Excavation 10,000.00 200.00 CY 2.00% $544.00 $3,760.00 $578.00 $3,930.20 $0.00 $1,890.00

Totals: $56,581.30 $75,461.47 $54,471.55 $78,051.22 $0.00 $1,890.00

Grading [1900]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 1900 Grading 50,000.00 150.00 SY 0.30% $177.21 $723.63 $113.00 $375.00 $0.00 $0.00

2006-003 St. George's Park 
Redevelopment

1900 Grading 15,000.00 7,000.00 m2 46.67% $4,966.44 $6,165.56 $3,524.20 $6,168.40 $0.00 $0.00

2007-0011 New Parking Lot 
Construction

1900 Grading 10,000.00 7,900.00 SF 79.00% $7,426.00 $9,770.00 $3,871.00 $91,782.62 $0.00 $27,300.00

Totals: $12,569.65 $16,659.18 $7,508.20 $98,326.02 $0.00 $27,300.00

Grubbing [2820]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2007-0011 New Parking Lot 

Construction
2820 Grubbing 10.00 5.00 ACRE 50.00% $4,410.05 $1,168.00 $1,643.25 $1,002.08 $0.00 $0.00

Totals: $4,410.05 $1,168.00 $1,643.25 $1,002.08 $0.00 $0.00
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Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$5,244.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,660.11 $6,793.75

$5,412.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $8,872.86 $10,401.53

$4,725.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,035.46 $6,044.58

$15,382.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $19,568.42 $23,239.86

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $86,237.03 $98,955.25

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $23,693.82 $46,867.24

$1,890.00 $1,050.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,172.00 $9,580.20

$1,890.00 $1,050.00 $0.00 $0.00 $0.00 $0.00 $0.00 $112,102.85 $155,402.69

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $290.21 $1,098.63

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $8,490.64 $12,333.96

$27,300.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,297.00 $128,852.62

$27,300.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $20,077.85 $142,285.20

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,053.30 $2,170.08

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,053.30 $2,170.08
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Guardrail [1950]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-003 St. George's Park 

Redevelopment
1950 Guard Rail 1,300.00 300.00 m 23.08% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Totals: $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Landscaping [2000]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 2000.b Paver Walkway 5,900.00 100.00 SY 1.69% $1,462.97 $1,499.89 $322.85 $199.10 $2,000.25 $1,981.35

2006-002 Fox Hill Development Job 2000 Install Trees 115.00 12.00 EACH 10.43% $3,032.30 $2,478.84 $1,040.92 $1,085.15 $1,234.80 $1,234.80

2006-003 St. George's Park 
Redevelopment

2000.b Sod 1,750.00 900.00 m2 51.43% $1,172.97 $2,052.60 $224.08 $1,031.05 $2,542.97 $3,108.08

Totals: $5,668.25 $6,031.32 $1,587.85 $2,315.30 $5,778.02 $6,324.23

Overhead Lines [1725]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 1725 Overhead Lines 12,000.00 2,025.00 LF 16.88% $24,300.36 $4,091.05 $13,427.68 $4,322.10 $109,263.74 $10,294.20

2006-003 St. George's Park 
Redevelopment

1725 Overhead Lines 18,000.00 1,400.00 m 7.78% $46,776.01 $2,520.47 $17,056.33 $1,937.80 $174,930.00 $27,470.63

Totals: $71,076.37 $6,611.52 $30,484.01 $6,259.90 $284,193.74 $37,764.83

Pavement Markings [2961]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 2200 Striping 20,000.00 5,000.00 LF 25.00% $212.60 $1,048.32 $120.13 $850.00 $958.65 $0.00

2007-0011 New Parking Lot 
Construction

2200 Pavement Markings 1.00 1.00 LS 100.00% $0.00 $6,810.00 $0.00 $0.00 $0.00 $0.00

Totals: $212.60 $7,858.32 $120.13 $850.00 $958.65 $0.00

Paving [2300]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 2300 Paving 18,810.00 2,700.00 TON 14.35% $9,547.86 $14,893.94 $5,946.11 $14,027.41 $141,750.00 $137,975.00

2007-0011 New Parking Lot 
Construction

2300 Paving 2,475.00 3,045.00 TON 123.03% $1,522.50 $2,960.00 $761.25 $44,277.12 $79,170.00 $0.00

Totals: $11,070.36 $17,853.94 $6,707.36 $58,304.53 $220,920.00 $137,975.00
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Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$0.00 $0.00 $0.00 $3,600.00 $3,600.00 $0.00 $0.00 $3,600.00 $3,600.00

$0.00 $0.00 $0.00 $3,600.00 $3,600.00 $0.00 $0.00 $3,600.00 $3,600.00

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$1,981.35 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,786.07 $3,680.34

$1,234.80 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,308.02 $4,798.79

$3,108.08 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,940.03 $6,191.73

$6,324.23 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $13,034.12 $14,670.85

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported
$10,294.20 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $146,991.78 $18,707.35

$27,470.63 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $238,762.34 $31,928.90

$37,764.83 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $385,754.12 $50,636.25

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,291.38 $1,898.32

$0.00 $0.00 $0.00 $12,000.00 $0.00 $0.00 $0.00 $12,000.00 $6,810.00

$0.00 $0.00 $0.00 $12,000.00 $0.00 $0.00 $0.00 $13,291.38 $8,708.32

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported
$137,975.00 $0.00 $0.00 $711.96 $0.00 $0.00 $0.00 $157,955.93 $166,896.35

$0.00 $1,583.40 $0.00 $0.00 $0.00 $0.00 $0.00 $83,037.15 $47,237.12

$137,975.00 $1,583.40 $0.00 $711.96 $0.00 $0.00 $0.00 $240,993.08 $214,133.47
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Piling [2985]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 2985.a Timber Piles 1,200.00 25.00 LF 2.08% $806.34 $2,841.07 $2,053.54 $4,930.00 $367.50 $7,350.00

2006-002 Fox Hill Development Job 2985.b Soldier Piles 4,000.00 30.00 LF 0.75% $967.60 $2,841.07 $2,464.25 $4,930.00 $267.12 $1,066.59

Totals: $1,773.94 $5,682.14 $4,517.79 $9,860.00 $634.62 $8,416.59

Pipe [2400]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 2400 Pipe 2,450.00 2,439.00 LF 99.55% $37,892.64 $27,360.52 $27,420.45 $26,625.87 $34,304.19 $41,645.10

2006-002 Fox Hill Development Job 2400.a PE Pipeline 6,500.00 375.00 LF 5.77% $5,085.03 $6,058.42 $3,037.31 $5,316.30 $4,725.00 $4,725.00

2006-003 St. George's Park 
Redevelopment

2400 Pipeline 2,550.00 100.00 m 3.92% $3,571.03 $1,616.68 $4,964.24 $1,075.00 $3,832.76 $3,780.00

2006-003 St. George's Park 
Redevelopment

2400.a Pipe 1,850.00 1,730.00 m 93.51% $77,265.60 $16,949.55 $107,410.15 $17,190.25 $74,703.56 $71,400.00

2007-0010 NH DOT Improvements Of 
Rt 93, Concord

2400 Pipe 1,000.00 290.00 LF 29.00% $47,684.70 $27,900.00 $111,099.00 $58,469.24 $15,487.45 $945.00

Totals: $171,499.00 $79,885.16 $253,931.15 $108,676.66 $133,052.96 $122,495.10

Rail [2600]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-003 St. George's Park 

Redevelopment
2600 Rail 1,950.00 700.00 Tm 35.90% $14,589.65 $3,447.29 $17,718.69 $3,472.10 $18,488.18 $161,622.40

Totals: $14,589.65 $3,447.29 $17,718.69 $3,472.10 $18,488.18 $161,622.40

Remediation [3950]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 3950 Asbestos Abatement 25,000.00 450.00 SF 1.80% $1,466.01 $2,048.96 $1,342.50 $1,736.05 $0.00 $0.00

Totals: $1,466.01 $2,048.96 $1,342.50 $1,736.05 $0.00 $0.00

Signalization [2650]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 2650 Signal Head 15.00 4.00 EACH 26.67% $4,896.10 $4,128.64 $1,216.56 $5,244.05 $5,859.00 $4,704.00

Totals: $4,896.10 $4,128.64 $1,216.56 $5,244.05 $5,859.00 $4,704.00
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Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$7,350.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,227.38 $15,121.07

$1,066.59 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,698.97 $8,837.66

$8,416.59 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,926.35 $23,958.73

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported
$41,645.10 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $99,617.29 $95,631.49

$4,725.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $12,847.34 $16,099.72

$3,780.00 $13.48 $0.00 $0.00 $0.00 $0.00 $0.00 $12,381.51 $6,471.68

$71,400.00 $2,378.75 $0.00 $0.00 $0.00 $0.00 $0.00 $261,758.06 $105,539.80

$945.00 $580.00 $0.00 $0.00 $0.00 $0.00 $0.00 $174,851.15 $87,314.24

$122,495.10 $2,972.23 $0.00 $0.00 $0.00 $0.00 $0.00 $561,455.34 $311,056.92

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported
$161,622.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $50,796.52 $168,541.79

$161,622.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $50,796.52 $168,541.79

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$0.00 $0.00 $0.00 $0.00 $0.00 $183.60 $0.00 $2,992.11 $3,785.01

$0.00 $0.00 $0.00 $0.00 $0.00 $183.60 $0.00 $2,992.11 $3,785.01

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$4,704.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,971.66 $14,076.69

$4,704.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,971.66 $14,076.69
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Sod [2025]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 2025 Install  Sod 28,750.00 2,150.00 SF 7.48% $3,145.79 $2,800.00 $471.49 $625.00 $564.38 $643.13

Totals: $3,145.79 $2,800.00 $471.49 $625.00 $564.38 $643.13

Structures [6780]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-002 Fox Hill Development Job 6780 Catch Basin 20.00 8.00 EACH 40.00% $9,432.51 $12,034.05 $5,391.20 $9,304.00 $15,540.00 $15,540.00

Totals: $9,432.51 $12,034.05 $5,391.20 $9,304.00 $15,540.00 $15,540.00

Tack [3100]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2007-0011 New Parking Lot 

Construction
3100 Tack 750.00 750.00 GAL 100.00% $1,500.00 $0.00 $0.00 $0.00 $0.00 $0.00

Totals: $1,500.00 $0.00 $0.00 $0.00 $0.00 $0.00

Timber Piles [2350]
Job Tracking Account Quantity Labor Total Costs Equipment Total Costs Material Total Costs
Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported
2006-003 St. George's Park 

Redevelopment
2350.a Solider Piles 680.00 20.00 m2 2.94% $1,029.41 $974.32 $1,470.59 $1,465.00 $326.87 $2,188.20

2006-003 St. George's Park 
Redevelopment

2350.b Timber Piles 800.00 6.00 m 0.75% $578.04 $832.78 $1,472.50 $1,465.00 $75.60 $100.80

Totals: $1,607.45 $1,807.10 $2,943.09 $2,930.00 $402.47 $2,289.00

Page 11 of 129/9/2019 12:09 PM Produced by B2W Software, Inc.

http://localhost/B2W/JobGeneralInformationView.aspx?objectID=fa9d3b86-4e11-4a9c-a502-a4e200aa731d
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=fa9d3b86-4e11-4a9c-a502-a4e200aa731d
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=0d73d0c1-9e4f-45e6-b288-a4e200aa7402
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=0d73d0c1-9e4f-45e6-b288-a4e200aa7402
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=fa9d3b86-4e11-4a9c-a502-a4e200aa731d
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=fa9d3b86-4e11-4a9c-a502-a4e200aa731d
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=25657061-7b2d-4c00-84bd-a4e200aa7402
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=25657061-7b2d-4c00-84bd-a4e200aa7402
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=bacfe0c0-bc97-44dd-b7a7-a3010108014b
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=bacfe0c0-bc97-44dd-b7a7-a3010108014b
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=87b5b2b8-a97f-419f-a324-a30101080b28
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=87b5b2b8-a97f-419f-a324-a30101080b28
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=3d40bbd2-157c-4297-b40c-a4e9000b1cec
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=3d40bbd2-157c-4297-b40c-a4e9000b1cec
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=49151197-a0cc-4eb0-9e3e-a4e90015ff47
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=49151197-a0cc-4eb0-9e3e-a4e90015ff47
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=3d40bbd2-157c-4297-b40c-a4e9000b1cec
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=3d40bbd2-157c-4297-b40c-a4e9000b1cec
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=f1b1ca27-fd31-44e9-ac24-a4e90015ff47
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=f1b1ca27-fd31-44e9-ac24-a4e90015ff47


Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$643.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $4,181.65 $4,068.13

$643.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $4,181.65 $4,068.13

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported
$15,540.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $30,363.72 $36,878.05

$15,540.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $30,363.72 $36,878.05

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,500.00 $0.00

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,500.00 $0.00

Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs
Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported

$2,188.20 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,826.87 $4,627.52

$100.80 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,126.14 $2,398.58

$2,289.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $4,953.00 $7,026.10
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