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Cross-Job Production Account History Report 
 

 

  

 
 

 

  

Asphalt [1000] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 1000 Paving 16,000.00 1,500.00 TON 9.38% $4,781.25 $6,172.70 $8,296.88 $6,679.25 $63,750.00 $43,300.00 $2,343.75 $8,180.00 $2,343.75 $22,450.00 $0.00 $7.50 $81,515.63 $86,789.45 

GDOT-2013 GDOT Improvements To 

RT20, Winston 
1000 Asphalt 6,900.00 200.00 TON 2.90% $788.17 $379.35 $389.48 $450.60 $10,500.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,677.65 $829.95 

Totals: 
       

$5,569.42 $6,552.05 $8,686.36 $7,129.85 $74,250.00 $43,300.00 $2,343.75 $8,180.00 $2,343.75 $22,450.00 $0.00 $7.50 $93,193.28 $87,619.40 

Concrete [1200] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 1200 Concrete Slab Pour 1,000.00 200.00 CY 20.00% $730.44 $2,349.65 $697.95 $920.15 $17,925.00 $31,237.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $19,353.38 $34,507.30 

2013-1111 Regional Development 1201 Forming 1,000.00 500.00 LF 50.00% $500.00 $920.00 $3,000.00 $150.00 $3,625.00 $1,812.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $7,125.00 $2,882.50 

2013-1111 Regional Development 1200.a Concrete Sawing 1,000.00 50.00 LF 5.00% $42.50 $1,080.00 $25.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $67.50 $1,080.00 

6546 North Brunswick (All True 
Up) 

1725 Concrete Paving 805.00 400.00 CY 49.69% $2,840.58 $200.00 $3,823.87 $120.00 $39,660.60 $0.00 $0.00 $500.00 $0.00 $1,000.00 $0.00 $0.00 $46,325.04 $1,820.00 

Totals: 
       

$4,113.51 $4,549.65 $7,546.81 $1,190.15 $61,210.60 $33,050.00 $0.00 $500.00 $0.00 $1,000.00 $0.00 $0.00 $72,870.93 $40,289.80 

Conduit [3990] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 3990 Underground Conduit 1,000.00 100.00 LF 10.00% $408.81 $775.00 $254.90 $285.00 $416.50 $180.25 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,080.20 $1,240.25 

Totals: 
       

$408.81 $775.00 $254.90 $285.00 $416.50 $180.25 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,080.20 $1,240.25 

Demolition [1400] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 1400 Demolition 2,000.00 500.00 CY 25.00% $2,178.69 $1,275.50 $1,901.04 $1,924.20 $0.00 $0.00 $3,541.67 $0.00 $0.00 $0.00 $0.00 $0.00 $7,621.40 $3,199.70 

Totals: 
       

$2,178.69 $1,275.50 $1,901.04 $1,924.20 $0.00 $0.00 $3,541.67 $0.00 $0.00 $0.00 $0.00 $0.00 $7,621.40 $3,199.70 

Drilling [6654] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 6654 Vertical 
Drilling/Directional Boring 

500.00 75.00 LF 15.00% $1,875.00 $1,295.00 $3,400.58 $375.00 $720.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,995.58 $1,670.00 

http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c0336397-048b-440a-a912-a17801380b1d
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c0336397-048b-440a-a912-a17801380b1d
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=b4dc06a6-c78d-4f5a-bca4-a03600efa757
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=b4dc06a6-c78d-4f5a-bca4-a03600efa757
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=b4dc06a6-c78d-4f5a-bca4-a03600efa757
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c7f81220-af7c-48fd-b4b4-a03600efb735
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c7f81220-af7c-48fd-b4b4-a03600efb735
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=825174e5-66bf-4d12-9405-a21f010ad103
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=825174e5-66bf-4d12-9405-a21f010ad103
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=f445edcd-7e25-4ce1-91e9-a50600a4f16b
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=f445edcd-7e25-4ce1-91e9-a50600a4f16b
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=f4d215b4-2af2-48f8-ba54-a54e00e65fcc
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=f4d215b4-2af2-48f8-ba54-a54e00e65fcc
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=c643697c-8638-46fc-95aa-a6d000b91aa0
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=c643697c-8638-46fc-95aa-a6d000b91aa0
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=c643697c-8638-46fc-95aa-a6d000b91aa0
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=cadb0660-10c7-4c1f-9b90-a6d000b9501e
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=cadb0660-10c7-4c1f-9b90-a6d000b9501e
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=485c3302-3cc1-417b-acc7-a51500fd2aa0
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=485c3302-3cc1-417b-acc7-a51500fd2aa0
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=eca06eef-71d9-46c7-9230-a03600ece6ca
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=eca06eef-71d9-46c7-9230-a03600ece6ca
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c55da2ed-1080-4ca3-a69b-a54e00e97db7
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c55da2ed-1080-4ca3-a69b-a54e00e97db7
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c55da2ed-1080-4ca3-a69b-a54e00e97db7
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Totals: 
       

$1,875.00 $1,295.00 $3,400.58 $375.00 $720.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,995.58 $1,670.00 

Earthwork [1600] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 1600 Clearing 10.00 7.25 ACRE 72.50% $2,859.05 $6,156.88 $1,245.14 $9,361.89 $0.00 $125.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $4,104.20 $15,643.77 

Totals: 
       

$2,859.05 $6,156.88 $1,245.14 $9,361.89 $0.00 $125.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $4,104.20 $15,643.77 

Electrical [1700] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 9700 Solar Panel Install - 
Sepco Remote 448A  
19x32 SF 

10,000.00 700.00 LF 7.00% $753.41 $0.00 $476.17 $0.00 $6,884.51 $0.00 $0.00 $0.00 $0.00 $0.00 $35.00 $0.00 $8,149.08 $0.00 

2013-1111 Regional Development 1700 Furnish And Install 

Overhead Line 
10,000.00 3,000.00 LF 30.00% $10,403.16 $767.15 $4,646.51 $304.55 $53,550.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $68,599.67 $1,071.70 

2013-2001-M St. George's Park 
Redevelopment (m) 

1700 Underground Conduit 1,000.00 1.00 m 0.10% $12.00 $0.00 $8.00 $0.00 $7.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $27.00 $0.00 

Totals: 
       

$11,168.57 $767.15 $5,130.68 $304.55 $60,441.51 $0.00 $0.00 $0.00 $0.00 $0.00 $35.00 $0.00 $76,775.75 $1,071.70 

Erosion Control [4250] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 4250.c Install Silt Fence 4,200.00 750.00 LF 17.86% $1,907.42 $2,565.00 $2,389.07 $375.00 $1,968.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,265.24 $2,940.00 

Totals: 
       

$1,907.42 $2,565.00 $2,389.07 $375.00 $1,968.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,265.24 $2,940.00 

Excavation [1800] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 1800 Common Excavation 15,000.00 10,690.00 CY 71.27% $26,725.00 $28,245.00 $10,690.00 $23,270.75 $0.00 $0.00 $62,714.67 $5,000.00 $20,311.00 $0.00 $0.00 $16.50 $120,440.67 $56,532.25 

2013-2001-M St. George's Park 

Redevelopment (m) 
1800 Excavation 6,000.00 2,351.00 m3 39.18% $4,937.10 $5,930.60 $4,741.18 $2,240.30 $0.00 $0.00 $3,552.62 $0.00 $0.00 $0.00 $0.00 $0.00 $13,230.91 $8,170.90 

6546 North Brunswick (All True 
Up) 

300 Common Excavation 5,000.00 300.00 CY 6.00% $6,278.76 $600.00 $3,731.17 $500.00 $0.00 $4,500.00 $48.21 $500.00 $0.00 $2,500.00 $0.00 $300.00 $10,058.14 $8,900.00 

GDOT-2013 GDOT Improvements To 
RT20, Winston 

1800 Excavation 7,150.00 550.00 CY 7.69% $945.02 $1,444.87 $1,102.90 $1,216.20 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,047.93 $2,661.07 

Totals: 
       

$38,885.89 $36,220.47 $20,265.25 $27,227.25 $0.00 $4,500.00 $66,315.50 $5,500.00 $20,311.00 $2,500.00 $0.00 $316.50 $145,777.64 $76,264.22 

Fence [8568] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=6241a24d-7589-49fd-acbe-a03600ece6ca
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=6241a24d-7589-49fd-acbe-a03600ece6ca
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c83e8f17-03c9-47b5-90a1-a178013736dc
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c83e8f17-03c9-47b5-90a1-a178013736dc
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c83e8f17-03c9-47b5-90a1-a178013736dc
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c83e8f17-03c9-47b5-90a1-a178013736dc
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=1596982b-bf54-4d0b-9e7a-a34c00bbcebc
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=1596982b-bf54-4d0b-9e7a-a34c00bbcebc
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=1596982b-bf54-4d0b-9e7a-a34c00bbcebc
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=905a4713-3ef1-4f6e-a5f9-a06f00dab188
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=905a4713-3ef1-4f6e-a5f9-a06f00dab188
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=905a4713-3ef1-4f6e-a5f9-a06f00dab188
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=8852dcb0-e8ad-4215-bd8c-a25b0103a083
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=8852dcb0-e8ad-4215-bd8c-a25b0103a083
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=e89cc6b6-e1e4-43bc-9f0b-a79900bbf1fa
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=e89cc6b6-e1e4-43bc-9f0b-a79900bbf1fa
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=220f90c6-03a9-47fa-bb5d-a03600ecd711
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=6eed147a-9c64-41a7-accd-a03600ece6ca
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=6eed147a-9c64-41a7-accd-a03600ece6ca
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=905a4713-3ef1-4f6e-a5f9-a06f00dab188
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=905a4713-3ef1-4f6e-a5f9-a06f00dab188
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=905a4713-3ef1-4f6e-a5f9-a06f00dab188
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=d55218e7-0a64-4add-86e5-a06f00dab1f4
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=d55218e7-0a64-4add-86e5-a06f00dab1f4
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=c643697c-8638-46fc-95aa-a6d000b91aa0
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=c643697c-8638-46fc-95aa-a6d000b91aa0
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=c643697c-8638-46fc-95aa-a6d000b91aa0
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=b6ec3f13-d255-4c14-a41e-a6d000b9501d
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=b6ec3f13-d255-4c14-a41e-a6d000b9501d
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=b4dc06a6-c78d-4f5a-bca4-a03600efa757
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=b4dc06a6-c78d-4f5a-bca4-a03600efa757
http://localhost/B2W/JobGeneralInformationView.aspx?objectID=b4dc06a6-c78d-4f5a-bca4-a03600efa757
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=b1ffff9a-2964-48e5-854c-a03600efb735
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=b1ffff9a-2964-48e5-854c-a03600efb735
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2013-1111 Regional Development 8568 Excavate Post Holes 716.00 30.00 EACH 4.19% $387.27 $150.00 $360.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $747.27 $150.00 

2013-1111 Regional Development 8568.a Install Fence Fabric 6,500.00 100.00 LF 1.54% $138.33 $855.00 $14.37 $0.00 $362.85 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $515.55 $855.00 

Totals: 
       

$525.61 $1,005.00 $374.37 $0.00 $362.85 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,262.82 $1,005.00 

Fine Grading [1901] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

GDOT-2013 GDOT Improvements To 

RT20, Winston 
1900 Grading 7.00 0.25 LMI 3.57% $234.20 $705.92 $148.76 $765.60 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $382.96 $1,471.52 

Totals: 
       

$234.20 $705.92 $148.76 $765.60 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $382.96 $1,471.52 

GeoFabric [4255] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 4250 Erosion Control 25,000.00 20,000.00 SY 80.00% $4,484.39 $0.00 $699.56 $0.00 $50,400.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $55,583.95 $0.00 

2013-2255 Thurston Ave Bridge 

Rehab 
4250 Furnish And Install 

Geotextile 
1,000.00 800.00 SY 80.00% $112.11 $379.35 $17.69 $154.55 $1,512.00 $1,181.25 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,641.80 $1,715.15 

GDOT-2013 GDOT Improvements To 
RT20, Winston 

4250 Erosion Control 3,150.00 1,000.00 LF 31.75% $712.29 $173.16 $1,059.78 $0.00 $1,050.00 $0.00 $0.00 $0.00 $0.00 $3,000.00 $0.00 $0.00 $2,822.07 $3,173.16 

Totals: 
       

$5,308.80 $552.51 $1,777.03 $154.55 $52,962.00 $1,181.25 $0.00 $0.00 $0.00 $3,000.00 $0.00 $0.00 $60,047.82 $4,888.31 

Guardrail Type II [1951] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 1950 Guardrail 3,250.00 1,900.00 LF 58.46% $8,184.62 $1,116.10 $5,115.38 $438.12 $9,668.08 $0.00 $0.00 $0.00 $20,461.54 $34,900.00 $0.00 $9.00 $43,429.62 $36,463.22 

2013-2255 Thurston Ave Bridge 
Rehab 

1950 Furnish And Install 
Standard W Beam 

2,000.00 650.00 LF 32.50% $1,191.70 $379.35 $556.26 $154.55 $8,861.58 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,609.54 $533.90 

Totals: 
       

$9,376.32 $1,495.45 $5,671.64 $592.67 $18,529.66 $0.00 $0.00 $0.00 $20,461.54 $34,900.00 $0.00 $9.00 $54,039.16 $36,997.12 

Landscaping [2000] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 2000 Furnish And Install Sod 1,500.00 800.00 SF 53.33% $3,600.00 $0.00 $933.33 $0.00 $2,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,533.33 $0.00 

Totals: 
       

$3,600.00 $0.00 $933.33 $0.00 $2,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,533.33 $0.00 

Masonry [96587] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 96587 Bricklaying 2,000.00 800.00 SF 40.00% $3,330.74 $855.00 $0.10 $375.00 $8,200.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,530.84 $1,230.00 
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Totals: 
       

$3,330.74 $855.00 $0.10 $375.00 $8,200.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,530.84 $1,230.00 

Mobilization [2100] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 100 Mobilization 2.00 1.00 LOAD 50.00% $427.40 $855.00 $173.63 $375.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $601.02 $1,230.00 

Totals: 
       

$427.40 $855.00 $173.63 $375.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $601.02 $1,230.00 

Paint [SPR] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 3000 Striping 5,000.00 1,550.00 LF 31.00% $4,650.00 $855.00 $5,425.00 $375.00 $1,240.00 $0.00 $0.00 $0.00 $1,937.50 $1,050.00 $0.00 $0.00 $13,252.50 $2,280.00 

Totals: 
       

$4,650.00 $855.00 $5,425.00 $375.00 $1,240.00 $0.00 $0.00 $0.00 $1,937.50 $1,050.00 $0.00 $0.00 $13,252.50 $2,280.00 

Paving [2300] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-2001-M St. George's Park 

Redevelopment (m) 
2300 Roadway Resurfacing 2,400.00 400.00 MT 16.67% $1,146.41 $1,710.00 $622.22 $1,955.40 $32,760.00 $32,980.00 $2,400.00 $1,700.00 $0.00 $0.00 $0.00 $0.00 $36,928.62 $38,345.40 

Totals: 
       

$1,146.41 $1,710.00 $622.22 $1,955.40 $32,760.00 $32,980.00 $2,400.00 $1,700.00 $0.00 $0.00 $0.00 $0.00 $36,928.62 $38,345.40 

Piling [2985] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 2985 Sheet Piling (ST Web 

Sheet Piling) 
200.00 5.00 EACH 2.50% $171.75 $855.00 $965.00 $375.00 $1,500.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,636.75 $1,230.00 

Totals: 
       

$171.75 $855.00 $965.00 $375.00 $1,500.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,636.75 $1,230.00 

Pipe - RCP [2401] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 2400 Pipe 5,105.00 3,016.00 LF 59.08% $7,780.25 $17,569.78 $9,115.52 $10,293.76 $120,846.78 $99,612.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $137,742.55 $127,476.04 

2013-1111 Regional Development 2401 8" PE 1,000.00 500.00 LF 50.00% $5,030.00 $0.00 $4,000.00 $0.00 $6,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $15,030.00 $0.00 

2013-1111 Regional Development 2402 4" PE 1,000.00 525.00 LF 52.50% $4,200.00 $855.00 $5,250.00 $375.00 $1,050.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,500.00 $1,230.00 

2013-1116 Sewer Line Repair 2400 Excavate & Remove Pipe 266.00 125.00 CY 46.99% $895.04 $1,672.74 $951.80 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,846.84 $1,672.74 

2013-2001-M St. George's Park 
Redevelopment (m) 

2400 Furnish And Install 
450mm RCP 

1,500.00 125.00 m 8.33% $2,545.71 $4,067.60 $3,113.91 $1,147.59 $2,869.15 $5,250.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $8,528.77 $10,465.19 

GDOT-2013 GDOT Improvements To 

RT20, Winston 
2400 Pipe 1,180.00 125.00 LF 10.59% $2,403.84 $379.35 $2,295.84 $450.60 $6,053.91 $5,906.25 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,753.58 $6,736.20 
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Totals: 
       

$22,854.83 $24,544.47 $24,727.08 $12,266.95 $136,819.84 $110,768.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $184,401.74 $147,580.17 

Rail [2600] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 2600 Construct New Track 1,000.00 70.00 TF 7.00% $1,389.78 $1,450.15 $1,669.14 $375.00 $6,036.05 $0.00 $0.00 $0.00 $306.25 $0.00 $0.00 $0.00 $9,401.22 $1,825.15 

Totals: 
       

$1,389.78 $1,450.15 $1,669.14 $375.00 $6,036.05 $0.00 $0.00 $0.00 $306.25 $0.00 $0.00 $0.00 $9,401.22 $1,825.15 

Sandblasting [BLT] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development BLT Blast And Prep Exterior 
Surface 

10,000.00 2,000.00 SF 20.00% $235.53 $544.00 $658.90 $0.00 $5,250.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,144.44 $544.00 

Totals: 
       

$235.53 $544.00 $658.90 $0.00 $5,250.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,144.44 $544.00 

Sawcutting [2825] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 2525 Sawcut 875.00 300.00 LF 34.29% $918.00 $855.00 $1,425.00 $375.00 $411.43 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,754.43 $1,230.00 

Totals: 
       

$918.00 $855.00 $1,425.00 $375.00 $411.43 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,754.43 $1,230.00 

Sewer [2700] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1116 Sewer Line Repair 2700 Sewer Drain Remove And 

Replace 
200.00 50.00 LF 25.00% $0.00 $131.00 $0.00 $75.00 $0.00 $168.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $374.00 

Totals: 
       

$0.00 $131.00 $0.00 $75.00 $0.00 $168.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $374.00 

Signalization [2650] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 2650 Signalization - Mast Arm 

with Pole Install 
5.00 2.00 EACH 40.00% $762.33 $855.00 $379.85 $0.00 $1,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,142.19 $855.00 

Totals: 
       

$762.33 $855.00 $379.85 $0.00 $1,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,142.19 $855.00 

Solar [3825] 
          

Job 
  

Tracking Account Quantity 
  

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Sub. Total Costs Misc. Total Costs Overall Total Costs 

Number Job Title Tracking ID Description Total Est. Reported UM % Complete Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported Total Est. Reported 

2013-1111 Regional Development 3825 Solar Panel Install - 5.00 3.00 EACH 60.00% $2,452.85 $1,138.05 $1,769.67 $609.10 $35,752.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $39,975.02 $1,747.15 
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Totals: 
       

$2,452.85 $1,138.05 $1,769.67 $609.10 $35,752.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $39,975.02 $1,747.15 

 

 

http://localhost/B2W/JobTrackingAccountView.aspx?objectID=ed46f68e-5db7-4b17-8fe6-a31100f8aa59
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=ed46f68e-5db7-4b17-8fe6-a31100f8aa59

