
Job Number: 2013-1111 Project Name: Regional Development -  345 Fifth St - 
Atlanta, GA 30558   -   Phone: 770-225-6547

Job Title: Regional Development Project Manager: Matt Bailley

Created Change Order Alternate Estimated Estimated Estimated
Date ID ID Description Type Status Quantity UM Unit Cost Total Cost

1/21/2019 CON01 Addiitonal Concrete Add Quantity Approved 500.00 CY $96.89 $48,445.00
12/13/2018 2018-12-13 B2W Estimate Change Order Export: 2018-300 - 

Regional Development - CO 2
1.00 LS $24,512.16 $24,512.16

10/26/2018 2018-10-26 B2W Estimate Change Order Export: 2018-284 - 
Regional Development - CO 20

92,711.00 LF $0.69 $63,510.93

10/21/2018 2018-10-21 B2W Estimate Change Order Export: 2018-279 - 
Copy (2) of Regional Development

1,000.00 WIN $33.02 $33,020.86

10/19/2018 2018-10-19 B2W Estimate Change Order Export: 2018-279 - 
Copy (2) of Regional Development

500.00 WIN $33.02 $16,510.43

10/15/2018 EXC01 Additional Excavation Add Quantity 5,000.00 CY $7.50 $37,500.00
10/15/2018 PIP1 Additional Pipe Add Quantity Approved 1,000.00 LF $51.25 $51,250.00
5/31/2016 2016-05-31 B2W Estimate Change Order Export: TWI-0012-

11 - Regional Development
20.00 EACH $1,550.00 $31,000.00

1/8/2016 2016-01-08 B2W Estimate Change Order Export: TWI-0012-
11 - Regional Development

123.00 UNIT $223.76 $27,522.81

11/13/2015 123 Additional Paving External Pending 1,000.00 TON $42.00 $42,000.00
11/12/2015 2015-11-12 B2W Estimate Change Order Export: TWI-0012-

11 - Regional Development
500.00 LF $79.94 $39,970.56

9/16/2015 2015-09-16 B2W Estimate Change Order Export: TWI-0012-
11 - Regional Development

1,000.00 LF $10.80 $10,802.04

4/8/2015 2015-04-08 B2W Estimate Change Order Export: TWI-0012-
11 - Regional Development

1.00 LS $51,345.65 $51,345.65

3/25/2015 2015-03-25 B2W Estimate Change Order Export: 2014-0737 - 
Copy (2) of Regional Development

15,000.00 SF $1.81 $27,092.20

1/9/2015 2015-01-09 B2W Estimate Change Order Export: TWI-0012-
11 - Regional Development

Approved 2.00 EACH $221,894.68 $443,789.36

6/16/2014 2014-06-16 B2W Estimate Change Order Export: TWI-0012-
11 - Regional Development

Approved 5.00 ACRE $1,132.19 $5,660.96

Totals: $953,932.96
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Job Change Order Summary

http://localhost/B2W/JobChangeOrderView.aspx?objectID=50242e15-90a1-4531-add6-a9dc00a0e51a
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http://localhost/B2W/JobChangeOrderView.aspx?objectID=f4e4f399-349a-4dca-9ff2-a97a00dc2161
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http://localhost/B2W/JobChangeOrderView.aspx?objectID=282f78f1-7bee-4c8a-b35d-a54e00e98055
http://localhost/B2W/JobChangeOrderView.aspx?objectID=29e94759-cd9f-4b8d-b967-a51500fd360e
http://localhost/B2W/JobChangeOrderView.aspx?objectID=a744092b-6c38-4e89-9b9d-a474015148d0
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