Schedule Move Group Report

Filters: Show completed moves - No

| Transport Crew

Earliest Pickup Latest Dropoff

Equipment Notes

Mark's MOB Crew [CRO2]

‘ Mark Hooks [hooks1]

LOWBED [Lowbed]

EX200 [Hitachi EX200 Excavator]

From: Main Yard
Valdosta, Georgia

9/11/2019 7:00 AM  9/11/2019 7:00 AM

To: (2013-2001-M) St. George's Park
Redevelopment
2275 Hwy 124
Hoschton, GA 30548

MINEXCO1 [Mini Excavator]

From: Main Yard
4880 Stone Moss Path
Hoschton, Georgia 30548

9/11/2019 7:00 AM  9/11/2019 7:00 AM

To: (2013-2001-M) St. George's Park
Redevelopment
2275 Hwy 124
Hoschton, GA 30548

Peter's MOB Crew [CRO3]

& Peter Griffin [12405]

LOWBED3 [Lowboy]

CAT960 [CAT 960 Loader]

9/11/2019 7:00 AM  9/11/2019 7:00 AM

From: (2013-2255) Thurston Ave To: (2013-1111) Bridge St. - Regional

Bridge
1824 1st Ave
Cumming , GA

Development Site I -155 Jimmy Carter
Blvd

155 Jimmy Carter Blvd

Norcross, GA

Sub: Forsythe Mobilization Services [CRO5]

CATD4 [CAT D4 Dozer]

From: Main Yard
Valdosta, Georgia

9/11/2019 7:00 AM  9/11/2019 7:00 AM

To: (2013-2001-M) St. George's Park
Redevelopment
2275 Hwy 124
Hoschton, GA 30548

Sub: Joe's Sub MOB Crew [CRO4]
ASP111 [Ashpalt Distributor]

From: Main Yard
Valdosta, Georgia

100-CEQ04 [JD 550 Excavator]

From: Main Yard
Valdosta, Georgia

9/11/2019 7:00 AM  9/11/2019 7:00 AM

To: (2013-2001-M) St. George's Park
Redevelopment
2275 Hwy 124
Hoschton, GA 30548

9/11/2019 7:00 AM  9/11/2019 7:00 AM

To: (2013-1111) Bridge St. - Regional
Development Site I -155 Jimmy Carter
Blvd
155 Jimmy Carter Blvd
Norcross, GA

9/11/2019 3:40 PM
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