Job Material Summary

bob Humber: 20131111 Project Names Regional Development - 345 Fifth 5t - Atlanta, GA 30558 - Phone: 770-225-6547
Job Title: Regional Development Project Manage Matt Bailey
Estimated| Quantity Unit Cost  Avg. Materials Delivered Total Cost Materials Used Total Cost

Maters Description Vendor Owned | Quantityt|um Delivered Used TotalUsed % of Est. 2 2 P % of Est i p % of Est
ABOL Asphalt Base XACME Crushed Stone Mo 21,500.00 TON 0.00 200.00 200,00 0.93% $61.67 $52.50 $0.00 50,00 0.00% 51233333 $10,500.00 85.14%
ABO12 Asphalt Base o 1,787.50 TON 0.00 400.00 400.00 22.38% $65.00 $65.00 £0.00 $0.00 0.00% 52600000  $26,000.00  100.00%
ABO12 Asphalt Base Atlantic Materials o 1,787.50 TON 0.00 200.00 200,00 11.15% $65.00 $65.00 £0.00 $0.00 0.00% 51300000  §13.000.00  100.00%
ABO12 Asphalt Base XACME Crushed Stone Mo 1,787.50 TON 595.00 515.00 515.00 28.81% $65.00 $50.00  §38.675.00  §26300.00  147.05%  $33475.00  $21.100.00 63.03%
AS012 #Asphalt Surface No 0.00 TON 0.00 150,00 150,00 0.00% 50,00 570,00 $0.00 £0,00 0.00% $0.00  $10,500.00 0.00%
BANK Bank Run XACME Crushed Stone Mo 0.00 CY 0.00 25,00 25.00 0.00% 30,00 35.00 £0.00 $0.00 0.00% $0.00 $125.00 0.00%
CHCRTARA Class AMA Concrate Atiantic Materials Ho 5,500.00 CY 0.00 50,00 50.00 0.51% $89.25 589.25 £0.00 $0.00 0.00% $4,462.50 $4,46250 100.00%
CHCRTARA Class AMA Concrate XACME Crushed Stone Mo 5,500.00 CY 0.00 300.00 300.00 5.45% $89.25 589.25 £0.00 $0.00 0.00%  $26775.00  $26775.00  100.00%
CcoNn2 Conduit - PVC SCH 80, 2.0" Atlantic Materials Ho 1,000.00 LF 0.00 100.00 100.00 10.00% $1.80 $1.80 £0.00 $0.00 0.00% $180.25 $180.25  100.00%
FRMLMERa Form Lumber Ho 5,800.00 LF 0.00 250.00 250,00 3.68% $7.25 $7.25 £0.00 $0.00 0.00% $1,812.50 $1,81250  100.00%
RCPZ4 Pipe, RCP 24 Ho 2,000.00 LF 0.00 200.00 200,00 10.00% $74.00 547.25 £0.00 $0.00 0.00%  514,800.00 $9,450.00 63.85%
RCPZ4 Pipe, RCP 24" Atlantic Materials o 2,000.00 LF 0.00 1,930.00 1,930.00 96.50% $74.00 542.09 £0.00 $0.00 0.00% §142.820.00  $81.368.75 56.97%
RCP36 Pipe - RCP 36" Atlantic Materials No 1,000.00 LF 200,00 175,00 175,00 17.50% $47.25 547,25 $9,450.00 59450,00  100.00% $8,268.75 $8,26875  100.00%
SLTF silt Fence No 4,200,00 LF 0.00 200.00 200,00 4.76% 52,63 52,63 0,00 50,00 0.00% $525.00 $525.00  100.00%
Totals: $48,13500  $35,750.00 428445233 $214,067.75 75.26%

+Estimated Quantity represents the total estimated quantity for the job.



