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Job Number: 2013-1111 Project Name: Regional Development -  345 Fifth St - Atlanta, GA 30558   -   Phone: 770-225-6547 

Job Title: Regional Development Project Manager: Matt Bailley 
    

 

 

    

   

Orig. Est. Estimated 
 

Quantity Used Quantity/ Average Unit Cost Total Cost 
Material ID Description Owned Quantity Quantity UM Amount % of Est. Prod. Unit Orig. Est. Estimated Reported Estimated Reported % of Est. 

Job Production Account:  -  (0.00  produced, 0.00% complete) 

CLN Cleaning Solvents/Detergents No 40.00 40.00 GAL 0.00 0.00% 0.00 $22.50 $22.50 $0.00 $900.00 $0.00 0.00% 

CNCRTAA Concrete - Class AA No 130.00 130.00 CY 0.00 0.00% 0.00 $78.00 $78.00 $0.00 $10,140.00 $0.00 0.00% 

INS1 Carlisle 3" Insulation ISO Plates No 2.05 2.05 BOX 0.00 0.00% 0.00 $80.95 $80.95 $0.00 $165.96 $0.00 0.00% 

INS2 Carlisle Tapered Poly 4x4 Q No 2.05 2.05 SHT 0.00 0.00% 0.00 $12.62 $12.62 $0.00 $25.86 $0.00 0.00% 

INSU1 R-11 UF X 24 No 0.00 5,000.00 SF 0.00 0.00% 0.00 $0.00 $1.10 $0.00 $5,500.00 $0.00 0.00% 

INSU2 R-19 FSK X 23 No 0.00 10,000.00 SF 0.00 0.00% 0.00 $0.00 $2.00 $0.00 $20,000.00 $0.00 0.00% 

LUMB Lumber 2x4 No 500.00 500.00 LF 0.00 0.00% 0.00 $0.53 $0.53 $0.00 $262.50 $0.00 0.00% 

PNT Paint - Exterior No 0.00 15.00 GAL 0.00 0.00% 0.00 $0.00 $21.00 $0.00 $315.00 $0.00 0.00% 

STRCSTL Structural Steel No 0.00 200,000.00 LB 0.00 0.00% 0.00 $0.00 $1.58 $0.00 $315,000.00 $0.00 0.00% 

TPO1 Carlisle 60-mil TPO Rein Standard, 
Tan, 10x100 

No 10.26 10.26 ROLL 0.00 0.00% 0.00 $551.42 $551.42 $0.00 $5,657.57 $0.00 0.00% 

TPO2 Carlisle 60-mil TPO Rein Standard, 
Tan, 6x100 

No 4.11 4.11 ROLL 0.00 0.00% 0.00 $330.37 $330.37 $0.00 $1,357.82 $0.00 0.00% 

TPO3 Carlisle TPO Bonding Sure-Weld 
Adhesive 5g/pail, (4SQ/Pail) 

No 2.74 2.74 EACH 0.00 0.00% 0.00 $104.88 $104.88 $0.00 $287.37 $0.00 0.00% 

               

Job Production Account: 1000 - Asphalt (1,500.00 TON produced, 9.38% complete) 

AB01 Asphalt Base No 8,000.00 9,000.00 TON 200.00 2.22% 0.13 $80.00 $75.56 $52.50 $680,000.00 $10,500.00 1.54% 

AB01a Asphalt Base No 0.00 0.00 TON 695.00 0.00% 0.46 $0.00 $0.00 $47.19 $0.00 $32,800.00 0.00% 
               

Job Production Account: 1100 - Bridge (0.00 LS produced, 0.00% complete) 

BLST Ballast No 5,000.00 5,000.00 CY 0.00 0.00% 0.00 $12.60 $12.60 $0.00 $63,000.00 $0.00 0.00% 

CNCRTAAA Class AAA Concrete No 5,000.00 5,000.00 CY 0.00 0.00% 0.00 $89.25 $89.25 $0.00 $446,250.00 $0.00 0.00% 

CUREa Cure - Interim - GAL No 100.00 100.00 GAL 0.00 0.00% 0.00 $3.15 $3.15 $0.00 $315.00 $0.00 0.00% 

DECKFRMaa Form Deck Styrofoam No 2,000.00 2,000.00 SF 0.00 0.00% 0.00 $0.45 $0.45 $0.00 $900.00 $0.00 0.00% 

FRMLMBRa Form Lumber No 5,800.00 5,800.00 LF 0.00 0.00% 0.00 $7.25 $7.25 $0.00 $42,050.00 $0.00 0.00% 

MTLDECKa Metal Deck Form Materials No 2,000.00 2,000.00 SF 0.00 0.00% 0.00 $0.28 $0.28 $0.00 $567.00 $0.00 0.00% 
               

Job Production Account: 1200 - Concrete (200.00 CY produced, 20.00% complete) 

CNCRTAAA Class AAA Concrete No 500.00 500.00 CY 350.00 70.00% 1.75 $89.25 $89.25 $89.25 $44,625.00 $31,237.50 70.00% 

CNCRTAAM Concrete - Class AA No 0.00 500.00 m3 0.00 0.00% 0.00 $0.00 $90.00 $0.00 $45,000.00 $0.00 0.00% 
               

http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c0336397-048b-440a-a912-a17801380b1d
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=db04b95f-4890-4254-a79a-a03600ece6ca
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=825174e5-66bf-4d12-9405-a21f010ad103
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Job Production Account: 1201 - Concrete (500.00 LF produced, 50.00% complete) 

FRMLMBRa Form Lumber No 1,000.00 1,000.00 LF 250.00 25.00% 0.50 $7.25 $7.25 $7.25 $7,250.00 $1,812.50 25.00% 
               

Job Production Account: 1305-1000 - Roadway Resurface (0.00 SF produced, 0.00% complete) 

TCK Asphalt - Tack No 0.00 1,000.00 GAL 0.00 0.00% 0.00 $0.00 $4.78 $0.00 $4,780.00 $0.00 0.00% 
               

Job Production Account: 1600 - Earthwork (7.25 ACRE produced, 72.50% complete) 

BANK Bank Run No 0.00 0.00 CY 25.00 0.00% 3.45 $0.00 $0.00 $5.00 $0.00 $125.00 0.00% 
               

Job Production Account: 1700 - Electrical (3,000.00 LF produced, 30.00% complete) 

HTPL High Tension Power Line No 10,000.00 10,000.00 LF 0.00 0.00% 0.00 $8.40 $8.40 $0.00 $84,000.00 $0.00 0.00% 

STRCSTLa Structural Steel No 60,000.00 60,000.00 LB 0.00 0.00% 0.00 $1.58 $1.58 $0.00 $94,500.00 $0.00 0.00% 
               

Job Production Account: 1950 - Guardrail Type II (1,900.00 LF produced, 58.46% complete) 

WBEAM Guardrail - Standard W Bean No 1,750.00 1,750.00 LF 0.00 0.00% 0.00 $9.45 $9.45 $0.00 $16,537.50 $0.00 0.00% 
               

Job Production Account: 2000 - Landscaping (800.00 SF produced, 53.33% complete) 

SOD1 Sod No 500.00 500.00 ROLL 0.00 0.00% 0.00 $7.50 $7.50 $0.00 $3,750.00 $0.00 0.00% 
               

Job Production Account: 2210 - Pavement Markings (0.00 LF produced, 0.00% complete) 

TRFPTY Paint - TTP1952B Yellow Traffic Class 
III 

No 20.00 20.00 GAL 0.00 0.00% 0.00 $36.79 $36.79 $0.00 $735.88 $0.00 0.00% 

               

Job Production Account: 2300 - Paving (0.00 SY produced, 0.00% complete) 

AB01a Asphalt Base No 1,787.50 1,787.50 TON 420.00 23.50% 0.00 $65.00 $65.00 $65.00 $116,187.50 $27,300.00 23.50% 

AS01a Asphalt Surface No 0.00 0.00 TON 150.00 0.00% 0.00 $0.00 $0.00 $70.00 $0.00 $10,500.00 0.00% 
               

Job Production Account: 2400 - Pipe - RCP (3,516.00 LF produced, 68.87% complete) 

BED38 Bedding 3/8" No 100.00 100.00 TON 0.00 0.00% 0.00 $8.00 $8.00 $0.00 $800.00 $0.00 0.00% 

IRG2 Irrigation PVC 2" No 1,000.00 1,000.00 LF 0.00 0.00% 0.00 $2.00 $2.00 $0.00 $2,000.00 $0.00 0.00% 

PE-4 4' PE Pipe No 100.00 100.00 LF 0.00 0.00% 0.00 $35.00 $35.00 $0.00 $3,500.00 $0.00 0.00% 

RCP24 Pipe, RCP 24" No 2,000.00 2,000.00 LF 2,130.00 106.50% 0.61 $74.00 $74.00 $42.64 $148,000.00 $90,818.75 61.36% 

RCP36 Pipe - RCP 36" No 0.00 1,000.00 LF 175.00 17.50% 0.05 $0.00 $47.25 $47.25 $47,250.00 $8,268.75 17.50% 

SCH40 SCH 40 2" ERW CS PIPE No 100.00 100.00 LF 0.00 0.00% 0.00 $30.00 $30.00 $0.00 $3,000.00 $0.00 0.00% 

SLTF Silt Fence No 0.00 0.00 LF 200.00 0.00% 0.06 $0.00 $0.00 $2.63 $0.00 $525.00 0.00% 
               

Job Production Account: 2401 - Pipe - RCP (500.00 LF produced, 50.00% complete) 

PE2 PE 8" No 1,000.00 1,000.00 LF 0.00 0.00% 0.00 $12.00 $12.00 $0.00 $12,000.00 $0.00 0.00% 

http://localhost/B2W/JobTrackingAccountView.aspx?objectID=f445edcd-7e25-4ce1-91e9-a50600a4f16b
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=ecc30191-1928-45be-91bc-a9b500b9b231
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=6241a24d-7589-49fd-acbe-a03600ece6ca
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=1596982b-bf54-4d0b-9e7a-a34c00bbcebc
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=f18abde9-8d0c-4e0e-94ef-a03600ece6ca
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=f772fcf5-e767-4982-9f15-a178013736dc
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=ede05f05-e573-4178-8ebb-a41b00d5e1bc
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=01da1f99-bb69-4dba-a931-a03600ece6ca
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=8c4727cc-0dc2-433a-bc62-a03600ece6ca
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=bfbea826-2c0b-498b-b9f8-a27e00e7f426
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Job Production Account: 2402 - Pipe - RCP (525.00 LF produced, 52.50% complete) 

PE4 PE 4" Pipe No 1,000.00 1,000.00 LF 0.00 0.00% 0.00 $2.00 $2.00 $0.00 $2,000.00 $0.00 0.00% 
               

Job Production Account: 2525 - Sawcutting (300.00 LF produced, 34.29% complete) 

CNRBLADE Concrete Saw Blade No 10.00 10.00 EACH 0.00 0.00% 0.00 $120.00 $120.00 $0.00 $1,200.00 $0.00 0.00% 
               

Job Production Account: 2600 - Rail (70.00 TF produced, 7.00% complete) 

ANCHOR1 Rail Anchor - 100#RA No 1,243.52 1,243.52 EACH 0.00 0.00% 0.00 $2.41 $2.41 $0.00 $2,996.89 $0.00 0.00% 

N/A (Unspecified Materials) No 1.00 1.00 LS 0.00 0.00% 0.00 $49,326.65 $49,326.65 $0.00 $49,326.65 $0.00 0.00% 

TIE Grade 3 Ties No 603.63 603.63 EACH 0.00 0.00% 0.00 $38.19 $38.19 $0.00 $23,052.51 $0.00 0.00% 

TIEPLT Double Shoulder Tie Plates No 1,207.25 1,207.25 EACH 0.00 0.00% 0.00 $8.99 $8.99 $0.00 $10,853.21 $0.00 0.00% 
               

Job Production Account: 2650 - Signalization (2.00 EACH produced, 40.00% complete) 

MAS01 Mast Arm No 5.00 5.00 EACH 0.00 0.00% 0.00 $500.00 $500.00 $0.00 $2,500.00 $0.00 0.00% 
               

Job Production Account: 2985 - Piling (5.00 EACH produced, 2.50% complete) 

SWPILE Straight Web Sheet Piles  AS 500 9.5 No 200.00 200.00 EACH 0.00 0.00% 0.00 $300.00 $300.00 $0.00 $60,000.00 $0.00 0.00% 
               

Job Production Account: 3000 - Paint (1,550.00 LF produced, 31.00% complete) 

THPAINT Thermolytic Paint - yellow with beads No 100.00 100.00 GAL 0.00 0.00% 0.00 $40.00 $40.00 $0.00 $4,000.00 $0.00 0.00% 
               

Job Production Account: 3601 - Paint (0.00 EACH produced, 0.00% complete) 

ARR Directional Arrow Left Performed 
Thermoplastic 

No 5.00 5.00 EADY 0.00 0.00% 0.00 $102.00 $102.00 $0.00 $510.00 $0.00 0.00% 

               

Job Production Account: 3825 - Solar (3.00 EACH produced, 60.00% complete) 

SOL01 Solar Panel - Sepco Remote, 448 Amps No 5.00 5.00 EACH 0.00 0.00% 0.00 $11,865.00 $11,865.00 $0.00 $59,325.00 $0.00 0.00% 

SOL02 Solar Panel Install Hardware (12g 
Wiring Harness, Connectors, Flex 
Tube, Terminals) 

No 5.00 5.00 EACH 0.00 0.00% 0.00 $52.50 $52.50 $0.00 $262.50 $0.00 0.00% 

               

Job Production Account: 3990 - Conduit (100.00 LF produced, 10.00% complete) 

CDPV80 Conduit - PVC SCH 80, 3.0" No 0.00 1,000.00 LF 0.00 0.00% 0.00 $0.00 $2.36 $0.00 $2,362.50 $0.00 0.00% 

CON02 Conduit - PVC SCH 80, 2.0" No 0.00 1,000.00 LF 100.00 10.00% 1.00 $0.00 $1.80 $1.80 $1,802.50 $180.25 10.00% 
               

Job Production Account: 4250 - GeoFabric (20,000.00 SY produced, 80.00% complete) 

N/A (Unspecified Materials) No 1.00 1.00 LS 0.00 0.00% 0.00 $63,000.00 $63,000.00 $0.00 $63,000.00 $0.00 0.00% 
               

http://localhost/B2W/JobTrackingAccountView.aspx?objectID=9e5ed9ed-e003-4f7f-a824-a27e00e8285f
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c2be8ba3-30e2-49ad-8add-a8d2008aebe8
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=47e2d8db-fb07-4955-b170-a29200ca4190
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=2d79ba40-7501-411d-af5d-a03600ece6ca
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=02faf6bf-1036-4b7d-9df9-a55b009f0f87
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=20684f51-75c9-4a68-ac41-a2770083ad0a
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=70a2d63b-c861-4fa0-808c-a47401421912
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=ed46f68e-5db7-4b17-8fe6-a31100f8aa59
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=485c3302-3cc1-417b-acc7-a51500fd2aa0
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=fdfd485a-2871-4456-804e-a03600ece6ca
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Job Production Account: 4250.c - Erosion Control (750.00 LF produced, 17.86% complete) 

SLTF Silt Fence No 4,200.00 4,200.00 LF 0.00 0.00% 0.00 $2.63 $2.63 $0.00 $11,025.00 $0.00 0.00% 
               

Job Production Account: 5010-15987 - Floor (0.00 SY produced, 0.00% complete) 

N/A (Unspecified Materials) No 1.00 1.00 LS 0.00 0.00% 0.00 $420.00 $420.00 $0.00 $420.00 $0.00 0.00% 
               

Job Production Account: 5015 - Concrete (0.00 EACH produced, 0.00% complete) 

WAPRE Vertical Wall - Precast No 100.00 100.00 EACH 0.00 0.00% 0.00 $500.00 $500.00 $0.00 $50,000.00 $0.00 0.00% 
               

Job Production Account: 5020-15987 - Floor (0.00 SY produced, 0.00% complete) 

N/A (Unspecified Materials) No 1.00 1.00 LS 0.00 0.00% 0.00 $2,887.50 $2,887.50 $0.00 $2,887.50 $0.00 0.00% 
               

Job Production Account: 6654 - Drilling (75.00 LF produced, 15.00% complete) 

PVCP6 Pipe - PVC 06" No 0.00 800.00 LF 0.00 0.00% 0.00 $0.00 $6.00 $0.00 $4,800.00 $0.00 0.00% 
               

Job Production Account: 8012 - Steel (0.00 EACH produced, 0.00% complete) 

BM01 Beams - W6 X25   20FT No 0.00 20.00 EACH 0.00 0.00% 0.00 $0.00 $630.00 $0.00 $12,600.00 $0.00 0.00% 
               

Job Production Account: 8568.a - Fence (100.00 LF produced, 1.54% complete) 

CPR10 Wire-Copper 10 GA No 0.00 6,500.00 LF 0.00 0.00% 0.00 $0.00 $2.63 $0.00 $17,062.50 $0.00 0.00% 

FNC 7-GA Fencing No 0.00 5,772.00 SY 0.00 0.00% 0.00 $0.00 $1.00 $0.00 $5,772.00 $0.00 0.00% 

WRE7 Tension Wire - 7 GA No 0.00 6,500.00 LF 0.00 0.00% 0.00 $0.00 $0.12 $0.00 $750.75 $0.00 0.00% 
               

Job Production Account: 9000 - Steel (0.00 LB produced, 0.00% complete) 

RBR Rebar No 10,150.00 10,150.00 LB 0.00 0.00% 0.00 $3.21 $3.21 $0.00 $32,581.50 $0.00 0.00% 

REBMESH Rebar Mesh 8'x15' Sheet No 100.00 100.00 EACH 0.00 0.00% 0.00 $75.00 $75.00 $0.00 $7,500.00 $0.00 0.00% 

TIE Grade 3 Ties No 10,000.00 10,000.00 EACH 0.00 0.00% 0.00 $0.05 $0.05 $0.00 $500.00 $0.00 0.00% 
               

Job Production Account: 9700 - Electrical (700.00 LF produced, 7.00% complete) 

CDPV80 Conduit - PVC SCH 80, 3.0" No 1,250.00 1,250.00 LF 0.00 0.00% 0.00 $2.36 $2.36 $0.00 $2,953.13 $0.00 0.00% 

N/A (Unspecified Materials) No 1.00 1.00 LS 0.00 0.00% 0.00 $35,809.46 $35,809.46 $0.00 $35,809.46 $0.00 0.00% 

SOL01 Solar Panel - Sepco Remote, 448 Amps No 5.00 5.00 EACH 0.00 0.00% 0.00 $11,865.00 $11,865.00 $0.00 $59,325.00 $0.00 0.00% 

SOL02 Solar Panel Install Hardware (12g 
Wiring Harness, Connectors, Flex 
Tube, Terminals) 

No 5.00 5.00 EACH 0.00 0.00% 0.00 $52.50 $52.50 $0.00 $262.50 $0.00 0.00% 

               

Job Production Account: 11010 - Insulation (0.00 SF produced, 0.00% complete) 

INS1 Carlisle 3" Insulation ISO Plates No 20.00 20.00 BOX 0.00 0.00% 0.00 $80.95 $80.95 $0.00 $1,619.08 $0.00 0.00% 
               

http://localhost/B2W/JobTrackingAccountView.aspx?objectID=e89cc6b6-e1e4-43bc-9f0b-a79900bbf1fa
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=21cd21fd-3ecf-4528-bd3a-a3e9009f6086
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=178f9e16-1d80-4c42-b62d-a8e700b505f3
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=346b2010-e90f-437d-87e1-a3e9009f6086
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c55da2ed-1080-4ca3-a69b-a54e00e97db7
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=142783e9-c1ea-482c-90bb-a61700babd80
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=83d5b593-d26b-4800-be7c-a474015147a0
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=fc0d62b1-4cea-432f-aaf7-aa4f00c193ec
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c83e8f17-03c9-47b5-90a1-a178013736dc
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=dacdc96b-7089-4dac-ab19-a9fc00881539
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Job Production Account: 11020 - Insulation (0.00 SF produced, 0.00% complete) 

INS1 Carlisle 3" Insulation ISO Plates No 20.00 20.00 BOX 0.00 0.00% 0.00 $80.95 $80.95 $0.00 $1,619.08 $0.00 0.00% 
               

Job Production Account: 11100 - Aggregate Installation (0.00 TON produced, 0.00% complete) 

RIP Rip-Rap No 100.00 100.00 TON 0.00 0.00% 0.00 $7.00 $7.00 $0.00 $700.00 $0.00 0.00% 
               

Job Production Account: 11200 - Asphalt (0.00 TON produced, 0.00% complete) 

AB01 Asphalt Base No 12,500.00 12,500.00 TON 0.00 0.00% 0.00 $65.00 $65.00 $0.00 $812,500.00 $0.00 0.00% 
               

Job Production Account: 96587 - Masonry (800.00 SF produced, 40.00% complete) 

BRK Brick - Utility 4x4x8 No 9,000.00 9,000.00 EACH 0.00 0.00% 0.00 $2.10 $2.10 $0.00 $18,900.00 $0.00 0.00% 

MRTRB Mortar 50 lb Bag No 50.00 50.00 BAG 0.00 0.00% 0.00 $32.00 $32.00 $0.00 $1,600.00 $0.00 0.00% 
               

Job Production Account: BLT - Sandblasting (2,000.00 SF produced, 20.00% complete) 

BLST101 Media, Starblast XL, 50lb/bag No 50.00 50.00 TON 0.00 0.00% 0.00 $525.00 $525.00 $0.00 $26,250.00 $0.00 0.00% 
               

Job Production Account: SPR - Paint (0.00 SF produced, 0.00% complete) 

PAINT101 Paint - Exterior - Glossy Steel Gray No 20.00 20.00 GAL 0.00 0.00% 0.00 $35.00 $35.00 $0.00 $700.00 $0.00 0.00% 

PRIM101 Exterior Primer No 20.00 20.00 GAL 0.00 0.00% 0.00 $30.00 $30.00 $0.00 $600.00 $0.00 0.00% 
               

 

    

Summary 
  

 

Estimated Reported 

Materials Owned $0.00 $0.00 

Materials 
Purchased 

$3,618,539.20 $214,067.75 

Materials Total $3,618,539.20 $214,067.75 
   

   

 

   

    

Quantity produced and percent complete for each production account represent totals for the job to-date. 
 

  

    

Estimated values represent the total estimated for the job. 
 

  

 

http://localhost/B2W/JobTrackingAccountView.aspx?objectID=7b2d28b1-c6fb-40d1-a158-a9fc00892490
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http://localhost/B2W/JobTrackingAccountView.aspx?objectID=6590bc6e-8f7c-47c1-bbe1-a974008e14c8
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=280ed973-7e31-4b4b-a889-a56a00dbfe48
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=68d95b61-2008-44f2-bd31-a3df008b970f
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c1d50ef7-cbbd-4a7e-9231-a3df008b970f

