Job Production Account Productivity Summary

Job Number: 2013-1111 Project Name: Regional Development - 345 Fifth St - Atlanta, GA 30558 -
Phone: 770-225-6547
Job Title: Regional Development Project Manager:  Matt Bailley
Filters: Accounts to show - Job Production Accounts; Totals vs Prorated - Prorate
Job Production Accounts
Estimated Reported Estimated Reported Units/ Man Hours/ Average Units/
Tracking ID Description Quantityt Quantity UM % Complete Man Hours Man Hours Man Hour Unit Days Units/Day Crew Size Crew Hour
100 Mobilization 2.00 1.00 LOAD 50.00% 10.00 20.00 0.05 20.00 1 1.00 4.00 0.20
1000 Paving 16,000.00  1,500.00 TON 9.38% 86.72 165.00 9.09 0.11 7 214.29 3.57 32.45
1200 Concrete Slab 1,000.00 200.00 CY 20.00% 20.00 59.00 3.39 0.30 3 66.67 3.33 11.29
Pour
1200.a Concrete 1,000.00 50.00 LF 5.00% 2.50 25.00 2.00 0.50 1 50.00 4.00 8.00
Sawing
1201 Forming 1,000.00 500.00 LF 50.00% 25.00 22.00 22.73 0.04 1 500.00 4.00 90.92
1400 Demolition 2,000.00 500.00 CY 25.00% 36.25 35.00 14.29 0.07 1 500.00 4.00 57.16
1600 Clearing 10.00 7.25 ACRE 72.50% 72.50 160.50 0.05 22.14 13 0.56 2.15 0.11
1700 Furnish And 10,000.00  3,000.00 LF 30.00% 225.00 20.00 150.00 0.01 1 3,000.00 4.00 600.00
Install
Overhead Line
1800 Common 15,000.00 11,190.00 CY 74.60% 783.30 688.00 16.26 0.06 41 272.93 3.10 50.41
Excavation
1950 Guardrail 3,250.00  1,900.00 LF 58.46% 190.00 40.00 47.50 0.02 3 633.33 1.33 63.18
2000 Furnish And 1,500.00 800.00 SF 53.33% 58.67 0.00 0.00 0.00 1 800.00 0.00 0.00
Install Sod
2300 Asphalt Base 19,500.00 0.00 SY 0.00% 0.00 141.00 0.00 0.00 5 0.00 4.20 0.00
o
2400 Pipe 5,105.00 3,516.00 LF 68.87% 330.59 410.00 8.58 0.12 26 135.23 3.33 28.57
2401 8" PE 1,000.00 500.00 LF 50.00% 140.00 50.00 10.00 0.10 1 500.00 4.00 40.00
2402 4" PE 1,000.00 525.00 LF 52.50% 105.00 40.00 13.13 0.08 2 262.50 4.00 52.48
2525 Sawcut 875.00 300.00 LF 34.29% 60.00 20.00 15.00 0.07 2 150.00 2.00 30.00
2600 Construct New 1,000.00 70.00 TF 7.00% 14.00 36.00 1.94 0.51 2 35.00 4.00 7.76
Track
t Estimated Quantities in this column represent the total estimated quantity for the tracking account.
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Job Production Accounts

Estimated Reported Estimated Reported Units/ Man Hours/ Average Units/
Tracking ID Description Quantityt Quantity UM % Complete Man Hours Man Hours Man Hour Unit Days Units/Day Crew Size Crew Houn
2650 Signalization - 5.00 2.00 EACH 40.00% 20.00 20.00 0.10 10.00 1 2.00 4.00 0.40
Mast Arm with
Pole Install
2985 Sheet Piling 200.00 5.00 EACH 2.50% 25.00 20.00 0.25 4.00 1 5.00 4.00 1.00
(ST Web
Sheet Piling)
3000 Striping 5,000.00 1,550.00 LF 31.00% 108.50 20.00 77.50 0.01 3 516.67 1.33 103.08
3825 Solar Panel 5.00 3.00 EACH 60.00% 60.00 30.00 0.10 10.00 2 1.50 2.00 0.20
Install - Sepco
Remote 448A
19x32 SF
3990 Underground 1,000.00 100.00 LF 10.00% 10.00 18.00 5.56 0.18 1 100.00 4.00 22.24
Conduit
4250 Erosion 25,000.00 20,000.00 SY 80.00% 120.00 0.00 0.00 0.00 1 20,000.00 0.00 0.00
Control
4250.c Install Silt 4,200.00 750.00 LF 17.86% 51.67 60.00 12.50 0.08 2 375.00 4.00 50.00
Fence
6654 Vertical 500.00 75.00 LF 15.00% 18.00 30.00 2.50 0.40 1 75.00 4.00 10.00
Drilling/Directi
onal Boring
8568 Excavate Post 716.00 30.00 EACH 4.19% 3.18 3.75 8.00 0.13 1 30.00 1.00 8.00
Holes
8568.a Install Fence 6,500.00 100.00 LF 1.54% 6.05 20.00 5.00 0.20 1 100.00 4.00 20.00
Fabric
9700 Solar Panel 10,000.00 700.00 LF 7.00% 19.25 0.00 0.00 0.00 1 700.00 0.00 0.00
Install - Sepco
Remote 448A
19x32 SF
96587 Bricklaying 2,000.00 800.00 SF 40.00% 60.00 20.00 40.00 0.03 1 800.00 4.00 160.00
BLT Blast And Prep 10,000.00  2,000.00 SF 20.00% 11.20 13.00 153.85 0.01 1 2,000.00 3.00 461.55
Exterior
Surface

t Estimated Quantities in this column represent the total estimated quantity for the tracking account.

9/10/2019 9:35 AM

Produced by B2W Software, Inc.

Page 2 of 2


http://localhost/B2W/JobTrackingAccountView.aspx?objectID=2d79ba40-7501-411d-af5d-a03600ece6ca
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=2d79ba40-7501-411d-af5d-a03600ece6ca
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=02faf6bf-1036-4b7d-9df9-a55b009f0f87
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=02faf6bf-1036-4b7d-9df9-a55b009f0f87
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=20684f51-75c9-4a68-ac41-a2770083ad0a
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=20684f51-75c9-4a68-ac41-a2770083ad0a
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=ed46f68e-5db7-4b17-8fe6-a31100f8aa59
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=ed46f68e-5db7-4b17-8fe6-a31100f8aa59
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=485c3302-3cc1-417b-acc7-a51500fd2aa0
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=485c3302-3cc1-417b-acc7-a51500fd2aa0
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=fdfd485a-2871-4456-804e-a03600ece6ca
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=fdfd485a-2871-4456-804e-a03600ece6ca
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=e89cc6b6-e1e4-43bc-9f0b-a79900bbf1fa
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=e89cc6b6-e1e4-43bc-9f0b-a79900bbf1fa
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c55da2ed-1080-4ca3-a69b-a54e00e97db7
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c55da2ed-1080-4ca3-a69b-a54e00e97db7
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=0f0e5e4e-265c-4e8c-83b2-a474015147a0
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=0f0e5e4e-265c-4e8c-83b2-a474015147a0
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=83d5b593-d26b-4800-be7c-a474015147a0
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=83d5b593-d26b-4800-be7c-a474015147a0
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c83e8f17-03c9-47b5-90a1-a178013736dc
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=c83e8f17-03c9-47b5-90a1-a178013736dc
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=280ed973-7e31-4b4b-a889-a56a00dbfe48
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=280ed973-7e31-4b4b-a889-a56a00dbfe48
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=68d95b61-2008-44f2-bd31-a3df008b970f
http://localhost/B2W/JobTrackingAccountView.aspx?objectID=68d95b61-2008-44f2-bd31-a3df008b970f

