
Job Number: 2006-002 Project Name: Fox Hill Development Job
Job Title: Fox Hill Development Job Project Manager: Ed Ruppert
Tracking Acount: 2400

Filters: Date Range - Last 60 Days [7/12/2019 - 9/9/2019]

True Up Field Log Reported Labor Equip. Labor Equip. Material Overall
Date ID ID Foreman Quantity UM Hours Hours Cost Cost Cost Cost

8/29/2019 15820 Tom Willey 125 LF 15.00 10.00 $744.69 $850.00 $1,575.00 $3,169.69
8/28/2019 15819 Tom Willey 100 LF 15.00 10.00 $744.69 $850.00 $1,260.00 $2,854.69
8/27/2019 15818 Tom Willey 75 LF 15.00 10.00 $744.69 $850.00 $945.00 $2,539.69
8/26/2019 15817 Tom Willey 100 LF 15.00 10.00 $744.69 $850.00 $1,260.00 $2,854.69
8/22/2019 15813 Tom Willey 150 LF 20.00 10.00 $744.69 $850.00 $1,890.00 $3,484.69
8/21/2019 15812 Tom Willey 100 LF 15.00 10.00 $744.69 $850.00 $1,260.00 $2,854.69
8/12/2019 15810 Tom Willey 100 LF 15.00 10.00 $744.69 $850.00 $1,260.00 $2,854.69
8/1/2019 15809 Tom Willey 100 LF 15.00 10.00 $744.69 $850.00 $1,260.00 $2,854.69
7/31/2019 15808 Tom Willey 155 LF 15.00 10.00 $744.69 $850.00 $1,953.00 $3,547.69
7/30/2019 15807 Tom Willey 150 LF 15.00 10.00 $744.69 $850.00 $1,890.00 $3,484.69
Totals: 1155 LF 155.00 100.00 $7,446.92 $8,500.00 $14,553.00 $30,499.92
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