
Job Overhead Accounts

Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Subcontracted Total Costs Miscellaneous Total Costs Overall Total Costs
Tracking ID Description Total Est. Reported % of Estimate Estimated Reported Estimated Reported Estimated Reported Estimated Reported Estimated Reported Estimated Reported Estimated Reported
9700 PerDiem $37,497.20 $37,497.20 1.00% $0.00 $37,497.20 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $0.00 $37,497.20 $37,497.20
9925 Expenses $415.00 $415.00 1.00% $0.00 $415.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $0.00 $415.00 $415.00
9985 Lunch $524.44 $524.44 1.00% $0.00 $449.97 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $0.00 $524.44 $524.44
Totals: $0.00 $38,362.17 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $0.00 $0.00 $38,436.64 $38,436.64

Job Production Accounts

Quantity Labor Total Costs Equipment Total Costs Material Total Costs Trucking Total Costs Subcontracted Total Costs Miscellaneous Total Costs Overall Total Costs Cost at Completion†
Tracking ID Description Total Est. Reported UM % Complete Estimated Reported Estimated Reported Estimated Reported Estimated Reported Estimated Reported Estimated Reported Estimated Reported Estimated Projected

1200 Concrete 5,445.00 1,025.00 CY 18.82% $6,949.66 $9,857.68 $4,614.50 $12,178.48 $159,015.9
4

$136,015.3
1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $170,580.10 $158,051.47 $906,154.78 $839,600.25

1400 Demolition 19,700.00 1,500.00 CY 7.61% $2,687.30 $2,468.34 $3,623.45 $2,586.05 $0.00 $0.00 $3,169.42 $0.00 $0.00 $0.00 $0.00 $0.00 $9,480.17 $5,054.39 $124,506.28 $66,380.94
1700 Street Lamps 20.00 17.00 EACH 85.00% $8,365.06 $6,863.64 $3,694.41 $8,010.35 $19,485.47 $2,802.92 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $31,544.94 $17,676.91 $37,111.70 $20,796.36

1725 Overhead Lines 12,000.00 2,025.00 LF 16.88% $24,300.36 $4,091.05 $13,427.68 $4,322.10 $109,263.7
4 $10,294.20 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $146,991.78 $18,707.35 $871,062.39 $110,858.36

1800 Excavation 20,500.00 17,705.00 CY 86.37% $46,124.16 $48,208.38 $40,112.87 $50,746.87 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $86,237.03 $98,955.25 $99,850.84 $114,576.83
1900 Grading 50,000.00 150.00 SY 0.30% $177.21 $723.63 $113.00 $375.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $290.21 $1,098.63 $96,735.08 $366,209.33
2000 Install Trees 115.00 12.00 EACH 10.43% $3,032.30 $2,478.84 $1,040.92 $1,085.15 $1,234.80 $1,234.80 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,308.02 $4,798.79 $50,868.49 $45,988.40
2000.b Paver Walkway 5,900.00 100.00 SY 1.69% $1,462.97 $1,499.89 $322.85 $199.10 $2,000.25 $1,981.35 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,786.07 $3,680.34 $223,378.38 $217,139.94
2025 Install  Sod 28,750.00 2,150.00 SF 7.48% $3,145.79 $2,800.00 $471.49 $625.00 $564.38 $643.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $4,181.65 $4,068.13 $55,917.43 $54,399.36
2200 Striping 20,000.00 5,000.00 LF 25.00% $212.60 $1,048.32 $120.13 $850.00 $958.65 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,291.38 $1,898.32 $5,165.52 $7,593.28

2300 Paving 18,810.00 2,700.00 TON 14.35% $9,547.86 $14,893.94 $5,946.11 $14,027.41 $141,750.0
0

$137,975.0
0 $0.00 $0.00 $711.96 $0.00 $0.00 $0.00 $157,955.93 $166,896.35 $1,100,426.30 $1,162,711.27

2400 Pipe 2,450.00 2,439.00 LF 99.55% $37,892.64 $27,360.52 $27,420.45 $26,625.87 $34,304.19 $41,645.10 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $99,617.29 $95,631.49 $100,066.57 $96,062.79
2400.a PE Pipeline 6,500.00 375.00 LF 5.77% $5,085.03 $6,058.42 $3,037.31 $5,316.30 $4,725.00 $4,725.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $12,847.34 $16,099.72 $222,687.16 $279,061.74
2650 Signal Head 15.00 4.00 EACH 26.67% $4,896.10 $4,128.64 $1,216.56 $5,244.05 $5,859.00 $4,704.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,971.66 $14,076.69 $44,893.71 $52,787.60
2985.a Timber Piles 1,200.00 25.00 LF 2.08% $806.34 $2,841.07 $2,053.54 $4,930.00 $367.50 $7,350.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,227.38 $15,121.07 $154,914.08 $725,811.46
2985.b Soldier Piles 4,000.00 30.00 LF 0.75% $967.60 $2,841.07 $2,464.25 $4,930.00 $267.12 $1,066.59 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,698.97 $8,837.66 $493,196.28 $1,178,354.93
3900 Aerial Fiber 7,000.00 3,085.00 LF 44.07% $6,750.48 $4,442.59 $2,886.99 $4,075.40 $1,943.55 $1,943.55 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $11,581.02 $10,461.54 $26,277.85 $23,737.70
3950 Asbestos Abatement 25,000.00 450.00 SF 1.80% $1,466.01 $2,048.96 $1,342.50 $1,736.05 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $183.60 $0.00 $2,992.11 $3,785.01 $166,228.36 $210,278.11
3990 Conduit 3,200.00 2,411.00 LF 75.34% $6,421.72 $4,600.00 $3,740.81 $4,000.00 $5,695.99 $12,067.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $15,858.52 $20,667.75 $21,048.22 $27,431.27
4250.a Geotextile 8,520.00 2,750.00 SY 32.28% $402.32 $1,349.90 $60.29 $199.10 $5,197.50 $5,244.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,660.11 $6,793.75 $17,536.04 $21,048.27
4250.b Silt Fence 6,580.00 5,150.00 LF 78.27% $3,013.73 $3,073.54 $451.63 $1,915.24 $5,407.50 $5,412.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $8,872.86 $10,401.53 $11,336.58 $13,289.73
6350 Electrical Work 4,800.00 1,000.00 LF 20.83% $1,298.56 $744.69 $2,735.81 $850.00 $2,362.50 $2,362.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,396.87 $3,957.19 $30,704.97 $18,994.52
6780 Catch Basin 20.00 8.00 EACH 40.00% $9,432.51 $12,034.05 $5,391.20 $9,304.00 $15,540.00 $15,540.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $30,363.72 $36,878.05 $75,909.29 $92,195.12

Totals: $184,438.3
2

$166,457.1
5

$126,288.7
4

$164,131.5
2

$515,943.0
7

$393,008.7
0 $3,169.42 $0.00 $711.96 $0.00 $183.60 $0.00 $830,735.11 $723,597.37 $4,935,976.29 $5,745,307.56
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Job Title: Fox Hill Development Job Project Manager: Ed Ruppert
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†Completion is defined as having performed 100% of the estimated quantity.
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