
Production Accounts

Quantity Man Hours Man Hours/Unit Labor Total Cost Labor Cost/Unit
Tracking ID Description Estimated Reported UM % Complete Estimated Reported Difference Estimated Reported Estimated Reported Estimated Reported
1200 Concrete 5,445.00 1,025.00 CY 18.82% 1,089.00 241.00 848.00 0.20 0.24 $36,917.97 $9,857.68 $6.78 $9.62
1200.a Pour Slab 8,000.00 0.00 CY 0.00% 3,200.00 0.00 3,200.00 0.40 0.00 $143,683.12 $0.00 $17.96 $0.00
1225 Concrete Curb 2,850.00 0.00 LF 0.00% 380.00 0.00 380.00 0.13 0.00 $15,827.67 $0.00 $5.55 $0.00
1400 Demolition 19,700.00 1,500.00 CY 7.61% 774.00 50.00 724.00 0.04 0.03 $35,293.26 $2,468.34 $1.79 $1.65
1700 Street Lamps 20.00 17.00 EACH 85.00% 208.00 165.00 43.00 10.40 9.71 $9,841.25 $6,863.64 $492.06 $403.74
1725 Overhead Lines 12,000.00 2,025.00 LF 16.88% 3,379.20 85.00 3,294.20 0.28 0.04 $144,002.15 $4,091.05 $12.00 $2.02
1750 Solar Panels 4.00 0.00 EACH 0.00% 90.00 0.00 90.00 22.50 0.00 $9,000.00 $0.00 $2,250.00 $0.00
1800 Excavation 20,500.00 17,705.00 CY 86.37% 1,205.89 1,461.00 (255.11) 0.06 0.08 $53,405.55 $67,692.55 $2.61 $3.82
1900 Grading 50,000.00 150.00 SY 0.30% 1,500.00 15.00 1,485.00 0.03 0.10 $59,069.93 $723.63 $1.18 $4.82
2000 Install Trees 115.00 12.00 EACH 10.43% 690.00 60.00 630.00 6.00 5.00 $29,059.53 $2,478.84 $252.69 $206.57
2000.b Paver Walkway 5,900.00 100.00 SY 1.69% 2,212.50 40.00 2,172.50 0.38 0.40 $86,315.45 $1,499.89 $14.63 $15.00
2025 Install  Sod 28,750.00 2,150.00 SF 7.48% 1,078.38 80.00 998.38 0.04 0.04 $42,065.74 $2,800.00 $1.46 $1.30
2200 Striping 20,000.00 5,000.00 LF 25.00% 26.66 20.00 6.66 0.00 0.00 $850.40 $1,048.32 $0.04 $0.21
2300 Paving 18,810.00 2,700.00 TON 14.35% 1,956.24 337.00 1,619.24 0.10 0.12 $66,516.76 $15,268.79 $3.54 $5.66
2400 Pipe 2,450.00 2,439.00 LF 99.55% 784.00 551.00 233.00 0.32 0.23 $38,063.54 $27,360.52 $15.54 $11.22
2400.a PE Pipeline 6,500.00 375.00 LF 5.77% 1,787.50 120.00 1,667.50 0.28 0.32 $88,140.49 $6,058.42 $13.56 $16.16
2600 Rail 26,000.00 0.00 LF 0.00% 6,020.00 0.00 6,020.00 0.23 0.00 $259,216.76 $0.00 $9.97 $0.00
2610 Construct Track 2,000.00 0.00 TF 0.00% 1,510.30 0.00 1,510.30 0.76 0.00 $52,806.04 $0.00 $26.40 $0.00
2610.a Construct Turnouts 1,500.00 0.00 TF 0.00% 0.00 0.00 0.00 0.00 0.00 $28,920.00 $0.00 $19.28 $0.00
2610.b Surface Track 2,000.00 0.00 TF 0.00% 990.00 0.00 990.00 0.50 0.00 $34,614.36 $0.00 $17.31 $0.00
2650 Signal Head 15.00 4.00 EACH 26.67% 450.00 105.00 345.00 30.00 26.25 $18,360.36 $4,128.64 $1,224.02 $1,032.16
2985 Micro Pile 900.00 0.00 LF 0.00% 27.00 0.00 27.00 0.03 0.00 $1,196.60 $0.00 $1.33 $0.00
2985.a Timber Piles 1,200.00 25.00 LF 2.08% 1,000.00 70.00 930.00 0.83 2.80 $38,704.16 $2,841.07 $32.25 $113.64
2985.b Soldier Piles 4,000.00 30.00 LF 0.75% 3,333.34 70.00 3,263.34 0.83 2.33 $129,013.87 $2,841.07 $32.25 $94.70
3900 Aerial Fiber 7,000.00 3,085.00 LF 44.07% 323.07 120.00 203.07 0.05 0.04 $15,317.14 $4,442.59 $2.19 $1.44
3950 Asbestos Abatement 25,000.00 450.00 SF 1.80% 2,000.00 40.00 1,960.00 0.08 0.09 $81,444.83 $2,048.96 $3.26 $4.55
3990 Conduit 3,200.00 2,411.00 LF 75.34% 192.00 125.00 67.00 0.06 0.05 $8,523.23 $4,600.00 $2.66 $1.91
4250 Stabilize Embankment 10,000.00 0.00 SY 0.00% 250.00 0.00 250.00 0.03 0.00 $11,071.88 $0.00 $1.11 $0.00
4250.a Geotextile 8,520.00 2,750.00 SY 32.28% 31.95 36.00 (4.05) 0.00 0.01 $1,246.45 $1,349.90 $0.15 $0.49
4250.b Silt Fence 6,580.00 5,150.00 LF 78.27% 98.70 71.00 27.70 0.02 0.01 $3,850.55 $3,073.54 $0.59 $0.60
5100 Stuctural Steel 12,000.00 0.00 LB 0.00% 1,200.00 0.00 1,200.00 0.10 0.00 $565,200.00 $0.00 $47.10 $0.00
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Note: Estimated Values represents the total estimated for the job.
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Overhead Accounts

Labor Total Cost Man Hours
Tracking ID Description Estimated Reported % Complete Estimated Reported Difference
9700 PerDiem $0.00 $37,497.20 0.00% 0.00 0.00 0.00
9925 Expenses $0.00 $415.00 0.00% 0.00 0.00 0.00
9985 Lunch $0.00 $449.97 0.00% 0.00 12.00 (12.00)
Totals: $0.00 $38,362.17 0.00 12.00 (12.00)

Production Accounts

Quantity Man Hours Man Hours/Unit Labor Total Cost Labor Cost/Unit
Tracking ID Description Estimated Reported UM % Complete Estimated Reported Difference Estimated Reported Estimated Reported Estimated Reported
5125 Rebar- #5 120,000.00 0.00 LB 0.00% 3,200.00 0.00 3,200.00 0.03 0.00 $150,727.04 $0.00 $1.26 $0.00
5150 Welding 0.00 0.00 EACH 0.00% 20.00 0.00 20.00 0.00 0.00 $1,100.00 $0.00 $0.00 $0.00
6350 Electrical Work 4,800.00 1,000.00 LF 20.83% 164.57 15.00 149.57 0.03 0.02 $6,233.10 $744.69 $1.30 $0.74
6780 Catch Basin 20.00 8.00 EACH 40.00% 536.86 280.00 256.86 26.84 35.00 $23,581.28 $12,034.05 $1,179.06 $1,504.26
Totals: 41,709.16 4,157.00 37,552.16 $2,289,180.46 $186,316.17
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Note: Estimated Values represents the total estimated for the job.
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